

SELECTMEN'S MEETING AGENDA
Harwich Community Center, Room #4
100 Oak Street
Regular Session 6:00 P.M.
Tuesday, May 8, 2018

I. **CALL TO ORDER**

II. **PRE TOWN JOINT MEETING WITH FINANCE COMMITTEE**

- A. Change Orders for Saquatucket Harbor Project
- B. Review and Potential Revisions to Motions for Annual Town Meeting Articles
- C. Other Matters

III. **ADJOURNMENT**

Authorized Posting Officer:

Ann Steidel, Admin. Secretary

Posted by: _____
Town Clerk

Date: May 3, 2018

CHANGE ORDER



Print-date	5-3-2018
Change Order ID	PCO #10

155 Crowell Road
 Chatham, MA 02633
 Phone: 508-945-2300
 Fax: 508-945-2374

Owner Info
 John Rendon
 715 Main Street
 Harwich Port, MA 02846
 Phone: 774-212-6193

Job Info
 715 Main Street
 Harwichport, MA 02846

CHANGE ORDER

Squatucket Harbor Landside Redevelopment HBM BLDG

CO ID	Created / Approved Date	Price
PCO #10	5-3-2018	\$465,790.00
Description		
Snack Shack Labor and materials to construct the Snack Shack based on plans dated 4-27-18.		
Status	Signature	Date
Approved by: _____	_____	____/____/____
Approval Comments		

Please Note: A signature of Approval OR Electronic Acceptance is required before change order is effective. This change order becomes part of the existing contract.

TOTAL AMOUNT OF CHANGE ORDER:	\$465,790.00
--------------------------------------	---------------------

CHANGE ORDER



Print-date	5-3-2018
Change Order ID	PCO #11

155 Crowell Road
 Chatham, MA 02633
 Phone: 508-945-2300
 Fax: 508-945-2374

Owner Info
 John Rendon
 715 Main Street
 Harwich Port, MA 02646
 Phone: 774-212-6193

Job Info
 715 Main Street
 Harwichport, MA 02646

CHANGE ORDER

Squatucket Harbor Landside Redevelopment HBM BLDG

CO ID	Created / Approved Date	Price
PCO #11	5-3-2018	\$32,723.00
Description		
Snack Shack Decking Labor and materials to install framing and decking eliminated during value engineering phase. Approximately \$785 sqft of decking.		
Status	Signature	Date
Approved by: _____		__/__/__
Approval Comments		

Please Note: A signature of Approval OR Electronic Acceptance is required before change order is effective. This change order becomes part of the existing contract.

TOTAL AMOUNT OF CHANGE ORDER:	\$32,723.00
--------------------------------------	--------------------

CHANGE ORDER



Print-date	5-3-2018
Change Order ID	PCO #12

155 Crowell Road
 Chatham, MA 02633
 Phone: 508-945-2300
 Fax: 508-945-2374

Owner Info
 John Rendon
 715 Main Street
 Harwich Port, MA 02646
 Phone: 774-212-6193

Job Info
 715 Main Street
 Harwichport, MA 02646

CHANGE ORDER

Squatucket Harbor Landside Redevelopment HBM BLDG

CO ID	Created / Approved Date	Price
PCO #12	5-3-2018	\$26,816.00
Description		
Artisan Row Walkway Labor and materials to install pavers in the Artisan Row Walkway area.		
Status	Signature	Date
Approved by: _____		____/____/____
Approval Comments		

Please Note: A signature of Approval OR Electronic Acceptance is required before change order is effective. This change order becomes part of the existing contract.

TOTAL AMOUNT OF CHANGE ORDER:	\$26,816.00
--------------------------------------	--------------------