
SELECTMEN’S MEETING AGENDA* 
Originally posted 01/14/2021 at 3:22PM 

Executive Session 6:15 P.M. 
Revised posting 01/14/2021 at 4:30 PM 

Second Revision posting 1/15/21 at 11:35 A.M.  
Regular Meeting 6:30 P.M. 
Tuesday January19, 2021 

REMOTE PARTICIPATION ONLY 
OPEN PUBLIC FORUM – NEW STEPS – PLEASE READ 

1. First, send an email to comment@town.harwich.ma.us (send emails at any time after the meeting agenda has been officially posted) 

a. In the subject line enter “request to speak, your name” 

b. In the body of the email please indicate which specific agenda item you wish to speak on.  

  No further detail is necessary. 

2. The meeting will close to new attendees promptly at the scheduled start time for the meeting, generally 6:30pm. It will remain closed to new 

attendees until agenda items with scheduled speakers are reached. This is to minimize interruptions. You may join prior to (6:30) or when the 

meeting has been opened up. You may participate using your computer and the GoToMeeting interface or simply using your phone. Connection 

information can be found below. 

3. After the Chairman has opened the floor to those wishing to speak callers will be taken in the order the emails are received. 

Use *6 to mute and unmute your phone 

When you join the meeting by phone you should turn off Channel 18 or your computer if streaming the meeting. 

Board of Selectmen Meeting  
Tue, Jan 19, 2021 6:30 PM - 9:30 PM (EST) 

Please join my meeting from your computer, tablet or smartphone. 
https://global.gotomeeting.com/join/626166037

You can also dial in using your phone.
United States: +1 (872) 240-3212

Access Code: 626-166-037 

I. CALL TO ORDER

II. EXECUTIVE SESSION
A. Pursuant to MGL c.30A, §21(6) to consider the purchase, exchange, lease or value of real property if the chair declares 

that an open meeting may have a detrimental effect on the negotiating position of the public body. 

III. PLEDGE OF ALLEGIANCE 

IV. NEW BUSINESS
A. Discussion and possible vote to amend Interim Town Administrator’s appointment and contract, including the deletion of all 

references to Interim resulting in the appointment being that of Town Administrator." 

V. WEEKLY BRIEFING
A. COVID-19 Updates 
B. Update on ongoing efforts by the Town in support of the business community 

VI. PUBLIC COMMENTS/ANNOUNCEMENTS 

VI. ANNUAL COMMITTEE PRESENTATIONS 
A. Forest Committee 
B. Golf Committee 
C. Finance Committee 

VII. PUBLIC HEARING/PRESENTATIONS 

VIII. CONSENT AGENDA 

IX. NEW BUSINESS - Continued 
B. Discussion and possible vote – Board of Selectmen meeting minutes: 

1. January 6, 2021 
C. Discussion and Possible vote - License agreement with Robert Miller – Golf teaching pro 
D. Discussion and possible vote – amend Interim Town Administrator’s contract/position by deleting Interim so position 

is Town Administrator 
E.    Discussion and possible vote approving Section 1.07 of the Harwich Board of Selectmen Liquor License Regulations requests 

for closure by licensed establishments: 
1. Cape Sea Grille – 31 Sea Street 

X. OLD BUSINESS 
A. Discussion and possible vote for Mass DOT’s Shared Streets & Spaces Grants Program Application 
B. Discussion and possible vote – Capital Outlay Plan – Draft 

XI. CONTRACTS 
A. Discussion and possible vote for the Board of Selectmen Chairman to execute Phase 2 Contract 1 Sewer Construction Change 

Order #4 with Robert B. Our Company for $26,848.00
B. Discussion and possible vote for the Board of Selectmen Chairman to execute Phase 2 Contract 2 Sewer Construction Change 

Order #3 with RJV Construction Corporation for $74,170.00 

XII. TOWN ADMINISTRATOR’S REPORT 

XIII. SELECTMEN’S REPORT 

XIV. ADJOURNMENT

*Per the Attorney General’s Office: The Board of Selectmen may hold an open session for topics not reasonably anticipated by the Chair 48 hours in advance of the meeting 

following “New Business.” If you are deaf or hard of hearing or a person with a disability who requires an accommodation contact the Selectmen’s Office at 508-430-7513. 

Authorized Posting Officer: Posted by: ______________________________ 
Town Clerk 

Date: 
Patricia A. Macura, Admin Secretary January 14, 2021 



 

WEEKLY BRIEFING 



T o w n  o f  H a r w i c h
B o a r d  o f  H e a l t h  

732 Main Street Harwich, MA 02645 
508-430-7509 – Fax 508-430-7531 

E-mail: health@town.harwich.ma.us 

January 15, 2021    Weekly COVID-19 Case Update 

CASES AND STATISTICS 

To date there have been a total of 414 cases of COVID-19 in the Town of Harwich. As of today, 
we are following 36 active cases of COVID-19 in Harwich residents (not including Wingate). 
Cases are community wide with varying sources.   

Harwich continues to be in the “red” which designates us as a High Risk Community. We have a 
positivity rate of 6.85% and 103 new cases in the last 2 weeks-that is double the amount we saw a 
week ago. 

The entire Commonwealth is seeing higher case counts this week than last week: 

VACCINE UPDATE 

COVID vaccine clinics are underway for First Responders and those in the remaining stages of 
Phase 1 of the vaccination plan outlined by the Commonwealth.   

Barnstable County Department of Health and Environment is planning on setting up 4 to 5 
regional vaccination clinics that will be open to eligible members of the public.  Eligible members 
of the public will include those who meet criteria during each Phase and sub-group in the 
Vaccination Plan. Once Phase 2 is underway, eligible members of the public will be directed to 
register and make an appointment via a web-based sign-up program.  Harwich residents who fall 
into the sub-group of the active category will be eligible to attend these regional clinic sites. 

A localized approach to vaccination will also be offered to our most vulnerable populations in 
Phase 2. Planning for this town-specific clinic is underway and will include mobile vaccination for 
homebound individuals as well utilization of a clinic site.   



From: Vaira Harik <vharik@barnstablecounty.org> 
Sent: Thursday, January 14, 2021 1:37 PM 
Subject: 1/14/21: Barnstable County and Regional COVID-19 Daily Update

(Reminder:  My charts show both new confirmed and new probable cases as reported by the DPH and as they appear in MAVEN.  However, I 
have not been able to update the number of probable cases for the past 3 weeks due to unavailability of data.  I will update that tally as soon as 
I am able.  Reporting on both confirmed and probable case numbers allows the best longitudinal comparison with past data and also most 
accurately reflects the incidence of new cases and thus the workloads of our town Public Health Nurses who carry out the contact tracing work.)

The charts to which I refer in this message can be found in the attached Chart Package.

Good Afternoon All.   

1.  New Cases
2.  Hospitalizations and Fatalities:  3-day avg. hospitalization is in the 50's; Fatalities spiked last week and have 
remained relatively low since then.  The relative reduction in COVID-related hospital census of the past two 
weeks may be coming to an end now that infections from the Christmas/New Year's period are resulting in 
hospitalizations.  Of concern is the large proportion of hospitalized COVID patients in the ICU on Cape Cod and 
it is notable that nearly all patients in the ICU at this time are on ventilators--a sobering indicator of the 
seriousness of their conditions.  Statewide, of 451 patients in ICUs 271 are ventilated (60%).
3.  Schools and Childcare Centers:  Schools have been offered an opportunity by the DPH to participate in 
pooled testing.
4.  Testing 
5.  Weekly Town Risk, and Statewide Cluster Analyses 

6.  Vaccination:
     -Vaccination in long term care facilities began on 12/28.
     -Police/Fire/EMS begins today (Jan 11).  
     -Shelter residents and staff to begin Jan 18.
     -The DPH has adjusted its list of persons prioritized for vaccination at the beginning of Phase 2, adding 
persons aged 75+ to the first group in Phase 2, and adding residents and staff of public and private low 
income and affordable senior housing to the first group in Phase 2.

     -Planning for 4-5 sub-regional mass vaccination sites on Cape Cod, to begin operation during Phase 2, is 
underway.

7.  COVID Mutation and Changes in Transmissibility/Virulence/Other:  B117 Variant appears to be equally 
virulent but at least 50% more transmissible. Within two months of the variant being identified in the UK it has 
become the dominant strain circulating there.

1.  New Cases

Daily new case numbers in Barnstable County remain high and remain in an upward trend. This week our 7-
day average cases per 100,000 population per day has increased to the 60s/100K, with 7-day average cases 
per day at 134 on 1/14/21.  Yesterday the DPH reported 131 new cases for Barnstable County.

Last weekend Barnstable County's 3-day new case tally set another new record--481 cases were recorded 
between 1/8 and 1/10.
This week Nantucket's 7-day average cases per 100,000 population remain very high, continuing in the 
150's/100K and ~17 cases/day after jumping to 206/100K and 23 cases/day over the weekend (1/8 to 
1/10).  The DPH has reported 32 new cases since Sunday for Nantucket. 



 This week Martha's Vineyard's 7-day new case rate per 100,000 also remains high, in 60's to 70's/100K (avg. 
10-15 cases per day).   Yesterday the DPH reported 9 new confirmed cases for MV. 

During the 14-day period from 12/20/20 to 1/2/21 Barnstable County added 1,138 confirmed cases, with 
a test positivity rate of 6.29%--higher than the prior two-week period.  During that same two-week 
period Nantucket and Martha's Vineyard jointly added 223 confirmed cases, with a test positivity rate of 
5.88%--higher than the prior two-week period.  The Cape and Islands' percent positivity figures remain lower 
than the statewide positivity rate of 7.71%, for now.

Regionally case levels continue to increase, without exception.  Travel restrictions exist among all states in the 
Northeast Corridor and across the nation.  Per the DPH, Hawaii remains the only "low-risk state" state without 
travel restrictions. 

2.  Hospitalizations and Fatalities

Hospitalizations and acuity of illness have increased very significantly since the second week of November 
and remain elevated.  Cape Cod Hospital and Falmouth Hospital have suspended visitation of inpatients 
except under very limited circumstances (end-of-life, etc.) and have stopped non-essential surgeries and 
other elective procedures. 

DPH reporting of hospitalizations now has a 2-day lag and CCHC will be providing me with hospitalization 
data in the interim (thank you).  As of yesterday CCHC reports that there were 56 COVID patients in hospital, 
14 of which were in the ICU.  

The relative reduction in COVID-related hospital census of the past two weeks may be coming to an end now 
that infections from the Christmas/New Year's period are resulting in hospitalizations.  Of concern is the large 
proportion of hospitalized COVID patients in the ICU and it is notable that nearly all patients in the ICU at this 
time are on ventilators--a sobering indicator of the seriousness of their conditions.  Statewide, of 451 patients 
in ICUs 271 are ventilated (60%).

Fatalities from COVID fallen since last week in Barnstable County.  Two additional fatalities have been 
reported since Sunday and the total is now 277 (see today's Chart Package). 

Recent data on COVID fatalities in Barnstable County suggest that residents of Long Term Care/Skilled Nursing 
Facilities/Rest Homes represent over 50% of all fatalities (139 of 256 fatalities, as of 1/5/21).  This is a lower 
percentage than that seen during phase 1 of the pandemic last spring (over 65%).

3.  Schools and Childcare Centers

School districts are staying vigilant and reacting well to new cases. Several school districts (Cape and 
Islands) are dealing with increased confirmed and probable cases and the necessary knock-on effects of 
information transfer and follow-up.  Several school districts on the Cape and Islands remain in 100% remote 
learning status following the Christmas and New Year's holiday period.



We learn from DESE and the DPH (memo of 1/8/21) that they are seeking to introduce COVID-19 screening 
testing using a pooled strategy in the school setting.  Schools may elect to participate by responding to a 
survey that DESE/DPH have posted.  Further information will be forthcoming.

For the 2020-2021 school year the DPH has mandated that all school children be vaccinated for seasonal 
influenza.  This week the DPH extended the deadline for doing so from 12/31/20 to 2/28/21. 

During Phase 2 of the national and state vaccination rollout childcare center staff are to be vaccinated 
alongside school staff. 

4.  Testing

Additional testing locations in Barnstable County for both symptomatic and asymptomatic persons remain 
open in Falmouth at the Fairgrounds and in Hyannis at the Melody Tent.  Daily testing capacity is 50 at the 
Falmouth site and 350 at the Hyannis site.  Neither site is open daily and persons must call ahead for an 
appointment.  Details: https://www.capecodhealth.org/medical-services/infectious-
disease/coronavirus/covid-19-testing-process/. 

In late December additional testing by Outer Cape Community Health Services began and continues at its 3 
locations in Wellfleet, Harwich Port, and Provincetown (https://outercape.org/2020/12/23/outer-cape-
health-services-to-offer-covid-19-asymptomatic-testing-beginning-december-23/).  These sites may not open 
be daily and persons must call ahead for an appointment.   

Eligibility criteria for the testing include residency in Barnstable County.  Testing will be done by appointment 
only.  Tests cost $75, $110 for travel-related tests, and no one will be turned away if unable to pay for a test. 

DPH-mandated routine testing in skilled nursing facilities/long term care settings (SNF/LTC) continues.  This 
provides critical surveillance and allows these facilities to stay ahead of asymptomatic spread amongst staff 
and residents. Routine testing in SNF/LTC settings has increased to weekly for staff.   

In addition, the State's BinaxNOW rapid testing program (already available to schools) has been extended to 
visitors of nursing homes and rest home residents (LTC settings) to allow visitation of residents while limiting 
the risk of infection from visitors.  DPH has published guidance on this.  The program has also been extended 
to childcare centers and homeless shelters and management of these facilities may apply to the EEC and DPH 
for testing kits.

5.  Weekly Town Risk and Statewide Cluster Analyses

Among the charts below is DPH's weekly analysis of new and active case clusters.  Note that these data were 
published last Thursday (1/7/201) and cover the period 12/6/20 to 1/2/21.  The table presents the number of 
cases by type of location, statewide.  I have sorted the DPH data to show the listing of cluster settings by 
greatest number of new confirmed cases.  The top 10 are listed here; the full table can be found in today's 
Chart Package. 

In addition, the weekly town risk table for the Cape and Islands is attached in today's Chart Package.  Again, 
these data were published last Thursday (1/7/20) and they cover the period 12/13 to 12/26.  Nearly all towns 
on Cape Cod are now coded Red, indicating very high risk of community spread across the Cape. 



6.  Vaccination

The State COVID Vaccination Plan for Phase 1 is proceeding.  In Phase 1 of the State Plan healthcare workers, 
older adults living in skilled nursing facilities/congregate care settings, police/fire/EMS, shelters/corrections, 
and other healthcare workers will be prioritized for vaccination as doses become available. Childcare staff will 
be eligible for vaccination alongside school staff in Phase 2.  First shipments of the Pfizer vaccine have been to 
hospitals across the state for vaccination of their workers; Moderna vaccine has also been shipped to clinical 
care sites.  The State has contracted with CVS and Walgreens to arrange vaccination of older adults in 
SNFs/congregate care.   

Vaccinations in LTCs began on 12/28 on Cape Cod.  
Vaccinations of Police/Fire/EMS will begin this week (starting 1/11).
Vaccination of staff and residents in shelters, other state-funded congregate living settings, and correctional 
facilities will begin next week (1/18)

The Barnstable County Dept of Health and Environment is organizing vaccination clinics for first responders in 
the Middle, Lower, and Outer Cape.  The Sandwich Health Department, in partnership with other town Health 
Departments, will be vaccinating first responders in the Upper Cape area.   Planning for 4-5 sub-regional mass 
vaccination sites on Cape Cod, to begin operation during Phase 2, is underway.

The DPH has adjusted its list of persons prioritized for vaccination at the beginning of Phase 2, adding persons 
aged 75+ and residents and staff of public and private low income and affordable senior housing to the first 
group in Phase 2.

7.  COVID Mutation and Changes in Transmissibility/Virulence/Other
The emergence of a variant of the COVID-19 virus in the UK, classified as B.1.1.7, was identified in October 
and publicized in early December.  Reports hold that B117 is 50% - 70% more contagious than our 
predominant variant now circulating (D614G).  Within two months of the variant being identified in the UK it 
has become dominant strain circulating there.   B117 is spreading globally and has been detected in the US.   

Researchers are working to determine if B117 differs from D614G in terms of: 1. How sick people become, 2. If 
natural immunity is different following infection with D614G, and 3. If immunity from vaccination differs since 
the vaccine was developed during the period that D614G has been predominant.  

According to an article by Andrew Joseph from StatNews, "Coronaviruses evolve more slowly than viruses like 
flu, but they do pick up mutations as they spread.  SARS-CoV-2 has been adding one or two changes a month 
to its RNA genome since it emerged late last year in China, and different versions of the virus have been 
continuously circulating throughout the course of the pandemic. But this variant (B.1.1.7 or VUI-202012/01) 
showed up with at least 17 mutations, according to one genetic analysis." 
(Source: https://www.statnews.com/2020/12/21/looming-questions-new-variant-

coronavirus/?utm_source=STAT+Newsletters&utm_campaign=1a74bda2ca-
MR_COPY_01&utm_medium=email&utm_term=0_8cab1d7961-1a74bda2ca-150158417



The big, looming questions about the new 

variant of the coronavirus- STAT

www.statnews.com

When a new viral variant emerges, experts want to know 

how well it spreads, whether it changes the disease, and 

whether it affects immunity.&nbsp; 

See the attached CHART PACKAGE for additional information.

______________________

Vaira Harik, M.S.  
Deputy Director 
Barnstable County Dept. of Human Services 
Cell:  520-271-6314 
Email:  vharik@barnstablecounty.org 

You're receiving this message because you're a member of the Group - Town Health Agents (7/24/20) group from County 

of Barnstable. To take part in this conversation, reply all to this message. 
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Source: NYTimes.com: 

BARNSTABLE 1/14/21     DUKES, 1/14/21    NANTUCKET, 1/14/21 

     

     



Vaira Harik, Barnstable County Dept of Human Services 
COVID Daily Update Chart Package, 1/14/21 

5 
 

 

Source: V. Harik, Barn. County Dept of Human Services; Tabulation of MA DPH Data

WEEKLY:  (On Tuesdays)

Date Reported 

by DPH Hospital 

Hospital Beds 

Occupied

ICU Beds 

Occupied

Barnstable 

County Cases 
(Confirmed)

Barnstable 

County 

Deaths

3-day Avg. of 

Persons in Hosp.

(Ward + ICU)

4/22/2020 Cape Cod Hospital 11 5

Falmouth Hospital 13 7

24 12 678 27 41.0

11/12/2020 Cape Cod Hospital 1 0

Falmouth Hospital 0 0

1 0 2,266 187 1.0

11/17/2020 Cape Cod Hospital 8 1

Falmouth Hospital 3 0

11 1 2,835 188 9.3

11/24/2020 Cape Cod Hospital 11 0

Falmouth Hospital 4 0

15 0 3,261 190 15.7

12/1/2020 Cape Cod Hospital 14 3

Falmouth Hospital 7 1

21 4 3,129 192 25.7

12/8/2020 Cape Cod Hospital 14 5

Falmouth Hospital 7 2

21 7 3,554 198 25.7

12/15/2020 Cape Cod Hospital 19 5

Falmouth Hospital 7 1

26 6 4,086 210 35.3

12/22/2020 Cape Cod Hospital 22 2

Falmouth Hospital 8 1

30 3 4,644 221 36.0

12/29/2020 Cape Cod Hospital 41 5

Falmouth Hospital 11 2

52 7 5,181 229 58.3

1/5/2021 Cape Cod Hospital 23 7

Falmouth Hospital 19 3

42 10 5,818 256 51.0

1/12/2021 Cape Cod Hospital 26 14

Falmouth Hospital 9 4
35 18 6,685 277 49.0

Hospitalizations, Last Report:

Hospital Beds 

Occupied
(Last Report)

ICU Beds 

Occupied
(Last Report)

Barnstable 

County Cases

(Confirmed)

Barnstable 

County Deaths

3-Day Avg. of 

Persons in Hosp.

(Ward + ICU)

1/13/2021 Cape Cod Hospital 30 14

Falmouth Hospital 12 4

42 18 6,816 283 53.7

CumulativeNot Cumulative

Barnstable County COVID-Related Hospital & ICU Beds Occupied, with Cases & Deaths

Not Cumulative Cumulative
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Barnstable County COVID Cases and Facility-Reported Deaths in Long Term Care Facilities (thru 1/5/21)

# Facility County

Total 

Licensed 

Beds

Cases*

(Staff & Residents)

Deaths**

(Residents Only)

1 ADVINIA CARE AT PROVINCETOWN Barnstable 41 1-10 0

2 BOURNE MANOR EXTENDED CARE FACILITY Barnstable 142 11-30 1-4

3 CAPE HERITAGE REHABILITATION & HEALTH CARE CENTER Barnstable 123 1-10 0

4 CAPE REGENCY REHABILITATION & HEALTH CARE CENTER Barnstable 120 >30 17

5 CAPE WINDS REST HOME OF HYANNIS Barnstable 37 11-30 0

6 CAPE WINDS REST HOME OF SANDWICH Barnstable 20 0 0

7 JML CARE CENTER  INC Barnstable 132 11-30 5

8 LIBERTY COMMONS Barnstable 132 11-30 1-4

9 MAYFLOWER PLACE NURSING & REHABILITATION CENTER Barnstable 72 11-30 1-4

10 PAVILION  THE Barnstable 82 >30 1-4

11 PLEASANT BAY OF BREWSTER REHAB CENTER Barnstable 135 >30 19

12 ROSEWOOD MANOR REST HOME Barnstable 33 1-10 0

13 ROYAL CAPE COD NURSING & REHABILITATION CENTER Barnstable 99 >30 20

14 ROYAL MEGANSETT NURSING & REHABILITATION Barnstable 90 11-30 0

15 ROYAL NURSING CENTER LLC Barnstable 121 >30 22

16 ROYAL OF COTUIT Barnstable 120 11-30 1-4

17 SOUTH DENNIS HEALTHCARE Barnstable 128 >30 11

18 TERRACES ORLEANS (THE) Barnstable 50 1-10 0

19 WINDSOR NURSING & RETIREMENT HOME Barnstable 120 >30 1-4

20 WINGATE AT HARWICH Barnstable 135 >30 21

Totals, Barnstable County 1,932 139

(Estimated)

LTC Facility Percentage of Total COVID Fatalities in Barnstable County, 3/1/20 to 1/5/21 54%

Source: MA DPH COVID Weekly Report, 1/7/21.

*Staff and residents; **Cumulative COVID-19 deaths –includes residents only. ***Facility is closed. Data will continue to be included for completeness but will not change except for the 

result of data cleaning.

PLEASE NOTE: This list includes nursing homes, rest homes, and skilled nursing facilities; reported COVID-19 cases to date represent both staff and residents. The number of cases for a 

facility relies on the amount of testing conducted; facilities not included on this list may have COVID-19 cases that have not yet been identified. As of May 25th 344 nursing homes reported 

that at least 90% of staff and 90% of residents had been tested.

ALSO: Data on deaths is self-reported by each facility. In accordance with long-term care regulations, nursing homes and rest homes must report deaths due to any cause in any resident, 

either confirmed COVID-19 positive, or suspected to have COVID-19, even if the individual was never tested. When the number of deaths is between 1-4 residents, the number is suppressed 

and reported as 1- 4, to protect possible resident identification. The Department of Public Health performs routine data quality reviews of the data it receives. This includes removing 

duplicate results and updating counts if needed. Also, occasional negative tests from nursing home residents result after being reported first as presumptive and are removed. As a result 

of this, the total of self-reported deaths may decrease to ensure accuracy. 

Data Sources: MAVEN for confirmed cases; Individual facilities reported resident deaths to DPH Bureau of Health Care Safety and Quality’s Health Care Facility Reporting System.
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MA DPH Data Dashboard, WEEKLY REPORT of 1/7/21 (for the Period 12/20/2020 – 1/2/21)

Data Source: MA DPH, 12/7/21 Weekly COVID Report (https://www.mass.gov/info-details/covid-19-response-reporting)

Total Case 

Count

Case Count

(Last 14 Days)

Average Daily 

Incidence Rate 

per 100,000

(Last 14 days)

Relative Change 

in Case Counts
1 Total Tests

Total Tests 

(Last 14 days)

Total Positive 

Tests 

(Last 14 days)

Percent 

Positivity

(Last 14 days)

Change in 

Percent 

Positivity2

Barnstable County 5,881 1,138 37.5 Higher 203,096 20,405 1,284 6.29% Higher

Berkshire County 3,260 606 34.2 Higher 189,999 16,489 689 4.18% Higher

Bristol County 37,700 6,445 80.6 Higher 686,786 60,099 7,285 12.12% Higher

Dukes County

Dukes and Nantucket 

Counties
1,379 223 55.3 Higher 47,280 3,894 229 5.88% Higher

Essex County 62,276 9,043 81.1 Lower 1,181,661 111,409 10,927 9.81% Higher

Franklin County 1,356 189 19 Lower 97,401 6,546 212 3.24% Higher

Hampden County 28,208 4,265 64.7 Higher 573,096 54,198 5,114 9.44% Higher

Hampshire County 4,198 787 34.3 Higher 364,414 18,800 898 4.78% Higher

Middlesex County 80,814 11,978 52.6 Higher 2,870,866 220,971 13,598 6.15% Higher

Nantucket County

Norfolk County 29,618 5,083 50.8 Higher 996,503 85,176 5,703 6.70% Higher

Plymouth County 26,430 4,609 62.4 Higher 556,653 53,655 5,170 9.64% Higher

Suffolk County 57,745 7,298 64.4 Higher 2,150,437 127,828 8,564 6.70% Higher

Worcester County 46,010 7,646 65.1 Higher 1,189,313 93,643 8,529 9.11% Higher

Unknown3 1,177 258 * * 201,280 14,908 259 * *

State 386,052 59,568 61.1 Higher 11,308,785 888,021 68,461 7.71% Higher

Data are current as of 11:59pm on 1/5/21; 

1 Number of new cases occurring over the current two-week period (12/20/2020 – 1/2/21) compared to the previous two-week period (12/13/2020 – 12/26/2020). Higher=number of new cases in the current two-

week period higher than the number of new cases during the last two-week period. Lower=number of new cases in the current two-week period lower than number of new cases during the last two-week period. No 

change=number of new cases in current two-week period is equal to the number of new cases during the last two-week period. 

2 Change in percent positivity compared to the previous week’s (12/31/2020) report. No Change= <0.10% difference in the percent positivity. 

3 Address information for these cases is currently being obtained. DPH calculates rates per 100,000 population using denominators estimated by the University of Massachusetts Donahue Institute using a modified 

Hamilton-Perry model (Strate S, et al. Small Area Population Estimates for 2011 through 2020, report, Oct 2016.) Please note: Data for these tables are based on information available in the DPH surveillance database 

at a single point in time. Case counts for specific cities and towns change throughout the day as data cleaning occurs (removal of duplicate reports within the system) and new demographic information (assigning cases 

to their city or town of residence) is obtained.

(Reported in Combination with Dukes County (Reported in Combination with Dukes County

(Reported in Combination with Nantucket County (Reported in Combination with Nantucket County



Vaira Harik, Barnstable County Dept of Human Services 
COVID Daily Update Chart Package, 1/14/21 

8 
 

 



Vaira Harik, Barnstable County Dept of Human Services 
COVID Daily Update Chart Package, 1/14/21 

9 
 

 

 

 

 

 

 



Vaira Harik, Barnstable County Dept of Human Services 
COVID Daily Update Chart Package, 1/14/21 

10 
 

 

Updated 1/13/21 

 



Page 2 of 3 Covid-19 Update 
1.15.2021 

Phase 3 includes vaccination of the general public.  It is anticipated that the 4-5 regional clinics 
will remain in place and operations throughout Phase 3.  Additionally, pharmacies, health centers 
and primary care providers will be offering COVID-19 vaccines during Phase 3 and the latter part 
of Phase 2.   

Frequent changes to the vaccination plan take place regularly, please keep checking the website 
for the most up to date information: 
https://www.mass.gov/info-details/covid-19-vaccine-distribution-timeline-phase-overview

TESTING 

FREE antigen testing is available for Barnstable County residents at Outer Cape Health Services 
locations in Harwich, Wellfleet and Provincetown through the month of February.  

For testing options at Outer Cape Health, please call 508-905-2888 in advance to make a testing 
appointment. 

For Cape Cod Healthcare run testing, call the Community Testing Line at 508-534-7103 to make 
an appointment. Locations are in Falmouth and Barnstable. 

CLOSING MESSAGE 

It is very likely that we are experiencing the effects of the new variant of COVID-19.  This new 
variant spreads more easily between people, allowing higher rates of transmission. It is more 
important than ever to abide by the social distancing and face covering requirements put in place 
by public health experts.  These tools are proven methods of safety that will protect you and your 
family.   

Meggan Eldredge 
Health Director 



ANNUAL 
COMMITTEE 

PRESENTATIONS 



2020 “Year of the C0VID” 

1.  2020 created unprecedented demand for tee times and overall access to Cranberry Valley golf services.  
Despite adherence to State protocols related to COVID, limited staffing, our fiscal finances remain 
strong.   Along with these financial challenges our Staff has excelled at attempting to deliver the 
same high level of service to Annual Pass Holders and our valued paying public customers.  In light 
of these challenges, the Committee has acted appropriately in responding to changes that have been 
presented to the Management team this year.  We have contributed, as you know in a variety of 
ways to be budget responsible, and have taken necessary steps in adjusting rates and fees to 
accomplish our goals.  In particular, in reacting to the challenge of non-resident pass holders, over 
two years we will reduce the number of categories for pass holders to two:  resident and non-
resident.  We are also working collectively to improve the efficiency of our tee time system. 



2.  Attendance at meetings has been strong with very few meetings missed by our members.   Agendas 
and Minutes have been post appropriately thanks to the collaborative support of our Golf Director and 
Mike Serijan (committee secretary).  Ethics compliance is in place.   

COVID has presented a challenge for us with the “Go to Meeting” platform, but we are adjusting.  We 
look forward to in-person meetings as soon as feasible.  We recently have conducted our annual Public 
Hearing regarding rates and fees for the coming season with great success. 

   At the same time we were sad to see the services of Tom Johnson, long time member of the committee, 
resign for health reasons.  We wish him well and thank him for his service to the committee.  Thanks to 
prompt action from the BOS, his replacement,  Mr. Paul White has been appointed to replace Tom.  Mr. 

White brings a great resume and skill set to the committee.  This year’s officers are:  Clem Smith, Chair, 
Martha Duffy, Vice Chair.  Committee members are: Paul White, John Crook, Jack Connoly, John 

Wheeler, and Steve Bilotta.  The committee is in compliance with the “conflict of interest law”.  Thanks 

to the selectmen’s vetting these individual collectively bring a positive business foundation to the 
operations in assistance to our Director of Golf, Roman Greer and our Superintendent, Shawn Fernandez.  
Policies and direction given in conjunction with our management team continues to map out a vision for 
the future of Harwich Golf. 

3.  Major initiatives for the committee continue to be:

 Now underway completion of our capital project which will feature a ‘Solar Component”, and the 

introduction of “electric golf carts”,  as well as final landscaping to complete the project 

Completed Stand Alone Field: Total Project Generation 282KW



• Re -Prioritization of capital needs in response to Selectmen and Capital Outlay 

Cart path renewal and improvements designed to enhance emergency response of Fire and 
Safety personnel. 

 Club house and restaurant upgrades, the funding of these improvements will result in a “turnkey” 
operation along with continued relationships with Miller Golf instructional services, and the Hot Stove, 
under the direction of Mr. Ron Liedner 

• USGA consultation in association with CVGC.   Recommendations, planning, and 
implementation through their guidance 

 The immediate focus in 2021,  as an example, will start with our upgrading of water resource 
management (Irrigation) capabilities.  Once again this approach will save in a profound way by staying 
ahead of replacement needs. 

Note: these initiatives are funded by existing dedicated funding of Golf Department operations, and 
will continue, without impact on the general taxpaying public of the town.  

    Continuing development of Junior Golf strategies to attract Harwich’s next generation of golfers, in 
close association with our regional High School and Middle school students, both men and women.  

The announcement of our “First Tee” affiliation as a regional center for Junior Golf, it's promotion 

and development, “Drive Chip & Putt”, MIAA, sponsoring of State Wide Junior competitions all 
contribute to our vision. 

Long range:  completion of forward tee options, a Junior practice course, and a nursery/ putting complex 
designed for Super senior access after-hours are on the horizon. 

Respectfully submitted, 

Clement Smith, Chair HGC 

Martha Duffy, Co chair 
Steve Bilotta 
Jack Connoly 
John Crook 
John Wheeler 
Paul White



Town of Harwich 
Finance Committee 

Finance Committees report to the Board of Selectmen  

Last year in spite of Covid 19, Town Meeting postponements, and the challenges of remote 
meetings, no meetings were canceled due to the lack of a quorum.  The Finance Committee was 
able to make recommendations on Budgets and Warrant Articles for the 2020 Annual Town 
Meeting. 

As of December 15, 2020, the Finance Committee has met twice;   

 Finance Committee has currently has 8 members, with the addition of a new member, 
Mary Anderson. There is one vacancy 

 All members are sworn in and have gone through ethics training, with the exception of 
Mary Anderson. 

 Minutes are being taken and posted on a regular basis. (At no cost to the Town) 

 The Committee has reorganized and laid out preliminary thoughts for future plans, 
including having liaisons with Department Heads. 

 Members now have Town of Harwich e-mail addresses, and we are working towards 
having the information of the Finance Committee webpage expanded and enhanced.  

Some of our more ambitious goals for the coming Town Meeting, include the following as 
review individually with the Selectmen, Acting Town Administrator Joe Powers, and Finance 
Director Carol Coppola: 

 Working toward collecting past due property taxes. 

 Looking at previously approved Warrant Articles that have not been completed. 

 Discussion with the Selectmen on their plan for the Cultural Center. 

 Reevaluating fees for town sponsored programs. 

 Issuing an updated, comprehensive report on the debt 2020-2050, inclusive of principal 
and interest. 

 Potential selling of Town property that would bring in future tax revenue. 

The Finance Committee would like to acknowledge and thank Dana DeCosta for his leadership, 
talent and time that he brought to leading this committee for so many years. 

Respectfully submitted, 

Jon Chorey, Chairman 



 

NEW BUSINESS  
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MINUTES 
SELECTMEN’S MEETING 

GRIFFIN MEETING ROOM 
Monday, January 6, 2020 

6:30 P.M. 

SELECTMEN PARTICIPATING:  Larry Ballantine, Donald Howell, Michael 
MacAskill, Edward McManus.  Absent: Mr. Stephen Ford. 

ALSO PARTICIPATING:  Interim Town Administrator Joseph Powers and 
Finance Committee Members: Jack Brown, Jon Chorey, Dan Tworek, Mark Ameres, 
Tom Sherry, Dale Kennedy. 

CALL TO ORDER  

Mr. Ballantine opened the meeting at 6:30 pm, and called to order the Board of 
Selectmen.   

WEEKLY BRIEFING  

A. Sewerage Work Improvement Phase 2 – Contract #1 – Construction Schedule 
– Weekly Update  

Mr. Joseph Powers, Interim Town Administrator, said that he had an update 
for the sewage work improvement for Phase 2, Contract 1; as well as, 
introducing the first construction update for Contract 2.  

The look ahead for Contract 1, for this week, January 6th through January 10th, 
the Mainline Sewer Crew # 1 will have the subcontractors performing various 
tasks, at various locations.  Mainline Sewer Crew # 2 will continue installation 
on Route 137, with detours still in place.  Then, on Friday only, they will 
continue installation on White Pine Circle.  The two week look ahead for the 
week of January 13th through January 17th, again Mainline Sewer Crew # 1 
will have the subcontractors performing various tasks at various locations and 
Mainline Sewer Crew # 2 will return to continue installation on Route 137, 
with detours.  The same work will continue through January 20th and January 
24th.  Mr. Powers said that it is his understanding that even though January 
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20th is a holiday for the Town, they will perhaps be operating, and he will 
confirm that for the next week’s update. 

B. Sewerage Work Improvement Phase 2 – Contract #2 – Construction Schedule   

Mr. Powers said that Phase 2, Contract 2, is the work that will be performed 
by RJV, Inc.   They are scheduled to commence their work beginning the week 
of January 27, 2020.  Mr. Powers said that he is working with staff, and they 
have established coordination meetings for next week between RJV, Robert 
B. Our, staff and the engineering firm.  He will have updates from those 
meetings.  Also, they are doing a coordination meeting with the Town of 
Chatham.  This is because they have their project coming closer to the work 
area that they are dealing with.  He will have more updates after those 
meetings next week. 

Mr. Ballantine said that it will take some coordination, and if they need to 
change the schedule to help with traffic patterns, they should do that.  He 
added that they should be sure to be in charge of that, going forward.   

PUBLIC COMMENTS/ANNOUNCEMENTS  

A. Ms. Carolyn Carey, Director of the Community Center, wanted to let 
everyone know that the light display at the Cultural Center has been taken 
down, she thanked the Police Department and the Doane family.   

Also, as a teaser, she wanted to let them know that next month the Community 
Center will be 20 years old.  They will have a birthday celebration with several 
different events happening, including; a dance, a kids pancake breakfast, find 
the fairy doors and a cake baking contest.  The full schedule will come out 
soon, so stay tuned!  The official date of the opening was February 5th, and 
clubs started February 14th.  Information will be posted on the Community 
Center website, Channel 18, and flyers will be everywhere.  She hopes that 
everyone will have a chance to stop by. 

B. Mr. Richard Waystack, Chairman, Board of Assessors, said that from the 
phone calls and visits to the Assessing Department today, it would seem 
people have received their tax bills.   He just wanted to remind everyone that 
they have 3 ½ weeks left to file an abatement.  If someone wishes to challenge 
the value of their property.   He will remind everyone again that the abatement 
process does not challenge the amount of taxes that a person has to pay.  If 
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you wish to file an abatement, you must pay your taxes.  One question that 
comes up, is that the bill that was received last week, is the first actual tax bill.  
The previous two bills were estimates.  This is the first tax bill at the higher 
tax rate.  To file, it must be to the Assessor’s Department by February 1st. 

CONSENT AGENDA  

A. Minutes:  
1. June 10, 2019 Regular Session  
2. June 24, 2019 Regular Session  
3. July 1, 2019 – Regular Session  

B. Vote to approve and sign the 2020 Seasonal Population Increase Estimate 
Form   

Mr. Howell confirmed that they will be holding the June 24, 2019 Regular 
Session Minutes. 

Mr. Howell moved that they accept the minutes for June 10th, 2019 and July 1st, 
2019 and vote to approve and sign the 2020 Seasonal Population Increase 
Estimate Form. Seconded by Mr. MacAskill.  All in favor, motion carried by 
unanimous vote. 

PUBLIC HEARINGS/PRESENTATIONS  

A. Public Hearing – Finance Committee joint meeting with the Board of 
Selectmen and Capital Outlay Committee on the submitted 7-Year Capital 
Outlay Plan   

Mr. Powers stated that in accordance with the provisions of the charter, the 
public hearing this evening between the Board of Selectmen, Finance 
Committee, and Capital Outlay Committee, for the draft plan, was presented 
by himself to the Board on December 23rd.  It was also available on the Town 
website and in the Administration Department.  All parties should have in 
front of them the draft plan; as most recently updated on December 23, 2019.   

Mr. Powers continued that he would build off of what he said to the Board on 
December 23rd, in his analysis memo, and said that the major items still need 
to have some vetting.  He asked to draw their attention to page three, where it 



Board of Selectmen 
January 6, 2020 4 

referred to Wastewater and under the Town Administrator recommendations 
are two items that have yet to be voted on by Capital Outlay. The expectation 
is that if it is to go forward, he will be presenting that to Capital Outlay in the 
Spring, ahead of Town Meeting.   However, the two items that have yet to be 
voted on by Capital Outlay, are the DHY Harwich share of treatment, for $1.5 
million, which would require the use of debt exclusion, and Phase 2, Contract 
3, the additional work relative to the present phase of $8.4 million. Otherwise, 
everything else has been vetted and is fully endorsed. 

Mr. Richard Larios, Chairman, Capital Outlay Committee, reported that there 
is a total of $11.7 million to be funded by debt exclusion, there will be 73% 
of the total funding mechanism.  The items that are listed in the plan itself, 
include; the pump and ladder request, for the ladder called the Quint, under 
Fire Department for $1.1 million, a five-year road maintenance plan, under 
public works, for $700,000, the $1.5 million for the DHY wastewater plan, 
and the Phase II, Contract 3 under wastewater for $8.4 million.  Finally, there 
were items added for Channel 18. 

Mr. Ballantine said that they have not acted or made recommendations on the 
wastewater issues yet.  That will be a discussion of the Board, and will be 
brought back. They are still trying to sort through the timing of it, and come 
back with recommendations.  The $700,000 needs to be debated somewhat, 
because there are a few things that they have control over that may affect the  
overall town budget, and capital outlay is one of them.  

Mr. Larios said that this is a prime example about the plan being fluid, and 
able to change, until they get to Town Meeting. 

Mr. Ballantine said that is it exactly and that it really can be underlined with 
wastewater.  If they take the capital outlay as the first stage, then they have 
some flexibility on how they do the wastewater project to keep the level 
funding going forward.   They have had some discussions and they should go 
back and relook at it, to make sense in the near future and the long term. 

Mr. Jon Chorey said that he had a question, that he had also mentioned a 
couple of weeks ago, about filling in the blanks that are there for years out.  
He said that Mr. Larios had mentioned it was a fluid plan before going to 
Town Meeting and he wanted to know if there was an intent to have all of the 
blanks filled out, for the five years, before Town Meeting.   He said that it is 
his understanding that once it goes to Town Meeting, the only way it can be 
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changed is by going back to Town Meeting for a 2/3rds vote.   He repeated 
that his question is, if there is a plan to fill in all the blanks, for all the 
departments, up through year five? 

Mr. Howell said that it may have been a confusing discussion for everyone. 
He said that what passed last year at Town Meeting still has to go through the 
ballot, to actually make it happen.   He also added that it was for seven years, 
not five, and when it gets locked in next year, you will not be able to move 
anything.  However, this year, Mr. Larios is right.  It is fluid for this year’s 
presentation to Town Meeting and basically you are starting fresh next year. 
If something skips the line, then it will need the 2/3rds vote, but that is 
presuming that it passes the ballot this year.  

Mr. Chorey asked if there is any reason that they cannot do that now.  Mr. 
Howell said no, but pointed out that the requirement for this will not begin 
until next year.  

Mr. Chorey asked for clarification on going from seven to five, if it passes at 
ballot.   Mr. Howell said that they thought that amendment had been made, 
but it was not.  The actual passage last year was for seven years for the capital 
plan.  

Mr. Larios said that this meeting is a public meeting about the plan, not the 
process.  Mr. Howell said that Mr. Larios’ plan is in accordance with what the 
charter calls for right now. 

Ms. Noreen Donahue, Committee Vice-Chairman, Capital Outlay Committee, 
said that she wanted to understand the other part of Mr. Chorey’s question.  
She said that they had a confusing conversation two weeks ago, and asked if 
he was suggesting that, for example, if he is looking under Administration and 
sees zeros, is he saying that there should be zeros in every place. 

Mr. Chorey said no, but for them to be able to plan effectively, whether for 
five years or seven years, he thought that it should be filled out for seven years, 
so they can plan and know what they are doing.  They can be place holders, a 
lot of numbers are place holders and that is what he is asking for.  

Mr. Larios said he understands what Mr. Chorey is asking for.  He said that 
there is an issue with the Finance Committee dealing with operating costs that 
are yearly.  However, with the Capital Outlay Committee, they are looking at 
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anything greater than $50,000, and what is assumed that they will be spending.  
It is not their Capital Plan, it is the capital plan that is coming out of the Town 
Administrators office, for the town at large expenses.  Mr. Larios agreed that 
if the items can be filled in, they should be.  They used to be called place 
holders, but if they don’t have a place holders, they are not going to make up 
a number.   

Mr. Chorey said that they are responsible for all financial matters related to 
the town.  Mr. Larios questioned why they have two committees.  Mr. Chorey 
said that they are there to help them and Mr. Larios said that they help the 
Town Administrator.  Mr. Ballantine said this does not need to be debated 
now, and added that Mr. Chorey made some good points, but it will have to 
come back to be discussed. 

Mr. Jack Brown asked where they stand at this point, on what percent of the 
articles have estimates that are firm vs. not firm, and what will be going into 
Town Meeting.   

Mr. Powers said to answer that question it goes back to his original narrative 
that the only items that are really in play, relative to what the Capital Outlay 
Committee has done, relate to wastewater and Channel 18.  The Channel 18 
numbers that were added are solid.  Wastewater numbers will be based on two 
numbers, which are solid, but it is a matter if those numbers will prevail. He 
would agree that they are 95% there, but the vast majority are solid numbers. 

Mr. Brown asked if there was some kind of tracking system to show where 
they will be at Town Meeting.  Mr. Ballantine clarified if he is asking about 
these prices staying firm, and how they will be checked.  He added that it is a 
good point to double check that.  

Mr. Powers said that in the short term, he is their tracking system. He is 
working with the Finance Director, and if anything changes substantially, he 
will notify the Board of Selectmen and let it be known to the community.  
They will actively work the documents to make sure they are as sound as they 
can be. 

Mr. Larios added that the numbers that they have there of the 99% that they 
are at, are contractual.  If they buy something and the price changes between 
now and then, it is obvious that they will change it.  They are considered rock 
solid, but if they go to the Fire Department and the price goes down, they will 
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be happy.  If something goes up, it will have to go back to Capital Outlay for 
a vote, if it goes down, they do not need to vote. 

Mr. Angelo La Mantia, Capital Outlay Committee, said that he thinks it would 
be helpful if the Board of Selectmen could determine how much money can 
be spent on these total projects.  There are a lot of activities in there, and 
perhaps if they came up with a number that would be effective for the budget.  
Then they could work on things that could perhaps be eliminated. This should 
be reviewed.

Mr. Howell said that he agrees with Mr. La Mantia, and was going to say 
something to that affect, but it is more complex than that.  It is just not how 
much money is available, but also what is coming off the plan and how long 
you bonded what you are just accumulating.  They really need to look in terms 
of the stability. To get to the point with the sewering that it maintains some 
sort of a flat line.  They really need to know what it is that was borrowed, and 
how long the bonding is, so they can have an expectation when that comes 
off.  Also to know what is coming off, that is available to be spent.

Mr. McManus said that another item they need to know is what the revenue 
source is, not all bonds are paid by the tax rate. 

Mr. MacAskill said first, he would like to thank the Capital Outlay Committee
for submitting and vetting this plan.  He also understands the question that has 
been asked and when this is going to come up to have an iron clad line.  To 
Mr. La Mantia’s point, the Board really needs to get involved as quickly as 
they can, and the Finance Committee.  They are getting to a point where they 
really need to start saying no on a few things.  Mr. MacAskill directed a 
question to Ms. Carol Coppola, Finance Director.  

He said to point it out, when they look at the list there is $1.446 million 
available in free cash, and it is spent in this plan for this year, with no money 
going to op-ed and no money going to stabilization, zero.  He cannot 
remember them doing that, in the past 4 years, at least.  It has all been spent 
in this case, for equipment. The Fire Department proved that they needed the 
Quint, and that it will save money.  However, he asked if they say no for a 
few years, can they pay for some of that ladder truck with free cash, so that 
they are not doing a debt exclusion for that much money.  Mr. MacAskill 
asked Ms. Coppola if the two drivers that they have been talking about on the 
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budget that seems to go up between 4% to 7% are the contractual obligations 
with the Unions and debt service.    

Ms. Coppola said that she would say that is correct.  The Town of Harwich 
has been very generous with authorizing capital projects and when that vote 
is taken it takes a couple of years to catch up to selling the bonds and funding 
the debt, which comes from tax payer dollars.  There are a number of existing 
debt obligations that the town has currently, a number that have been 
authorized and not issued yet, and some being proposed this evening.  She has 
prepared debt schedules, estimated debt schedules, that go out to the year 2078 
and made an effort to try and level that debt, but she added that it is difficult.   
CDM Smith has provided the town with a timeline and plan for the $292 
million, but they don’t know if that will come to fruition. Ms. Coppola said 
that she does have that document and she could share it.   

Mr. MacAskill asked if she could share that with the Board, and the Chair of 
the Finance Committee.  He would like to know what has been authorized and 
not borrowed, as of now, that is not included in the new tax bill that the 
Assessing office is getting the phone calls on. 

Ms. Coppola said that the amount that is authorized and unissued as of June 
30th, 2019, she estimates principle and interest as well, but just speaking of 
principle is $32,790,000.  

Mr. MacAskill asked if that is on top of what they already borrowed, and what 
is reflected on their tax bills today.  Ms. Coppola said that is correct. 

Mr. MacAskill said his point is that those are the numbers to look at while 
making decisions. If they did not hear at Town Meeting last year, with their 
operating budget only being passed by about 25 votes; they were not listening. 
People want a break.  He said that he will wait to debate Wastewater.  There 
is nothing that says that they need to win that race.  As they start talking about 
new phases, before finishing Phase II in East Harwich, and the 8 million 
shortfall, they really need to look at when that money is going to hit.  This 
should happen before approving Town Meeting this year; or even the DHY 
agreement, in his opinion. 

Ms. Donahue said in terms of thinking for Town Meeting, and the questions 
being asked, she wondered if they might be able to consider a technique to 
distribute the financial information at Town Meeting in a simple way, what is 
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in it and what is not in it.  She said this is just a thought to bring it down to a 
level for a person that does not have time to look through everything. 

Mr. Larios said that there are many people in town that understand numbers, 
and on the report that Mr. Powers put together, the critical one if he were not 
involved in specifics would be the tax impact chart, which drives it home for 
the average tax payer.  If that can be enhanced in any way, it is in plain 
English, and puts it in perspective as a household expense.  

Mr. MacAskill said that he agrees and tax payers need to see a lot more of a 
breakdown of what they are supporting, and what that tax impact is going to 
be.  Not a chart or a graph, because he often hears that people do not 
understand that.  Also, to keep in mind that last year they had a higher number 
at Town Meeting because of the pet cemetery controversy.  They do not 
usually get a lot of people at Town Meeting and there are very few people 
making decisions.  Mr. MacAskill added that at this table, they need to start 
explaining it better, and getting it out there better, to show people what they 
are voting for.  There are things that can’t be planned for, like the $8.4 million 
mistake on the sewer contract, and certain things that they cannot explain.   

Mr. Howell said that what they are looking at with these charts, is somewhat 
like getting pulled over by the police going 80 miles per hour, and telling him 
that you slowed down from 100.  That is not really the point of the speed limit!  
This chart begins on 2019 and does not give the flavor of what happened in 
2018, 2017 and 2016, because those are lower still, then this.  He would like 
to give people a context.  They heard last year, during discussion there, that 
they had brought up the indebtedness in the tax rate, to a certain level because 
of the sewering, but people will get used to it.  He would like to have a chart 
of what they are getting used to, because this is really the 100 mile an hour 
car going down to 80, which is not the point.   They were paying their 
particular rate and got sticker shock this year.   Mr. Howell said that they 
really need to give them where they came from, and where they are.  He said 
that 2019 may look like a bargain year, but if you look at previous years, those 
were bargain years and this year is frightening.  This is a real thing that has to 
be paid with real money.  There are tons of people who were raised here for 
generations, and don’t have a 401k.  The ability to expand their household 
budget to cover this is exhausted right now.  You need to explain what is at 
stake, what is still backed up that has not actually been built, and what this 
does to them.  He agrees with Mr. Larios, it needs to be simple.    
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Mr. La Mantia said that it strikes him sitting there, that they talked about the 
high level of taxes for next year, and probably higher than the letter that they 
wrote as a guide.  However, there is more than just taxes that come up with 
money.  There is revenue that comes up with the various departments that 
probably should be reviewed, to see what could be reasonably increased. Also, 
putting everyone into trying to get grants and trying to find cash, one way or 
another. He added that Mr. MacAskill is right, it is going to be a very 
dangerous disability of not getting the project approved at Town Meeting, 
unless every rock has been looked under to see if projects should be done or 
cash should be developed.  

Mr. Larios said that they have been very fortunate financially in the past and 
one thing they have never learned is how to say no.  He said that they are at a 
point where as a whole, the group needs to instill in their minds that no is a 
good answer.  

Mr. Chorey said that he agrees with everything that has been said and added 
on to what Mr. MacAskill brought up with the authorized but unissued debt, 
to take it one step further with proposed debt.  He said that Ms. Coppola stated 
that she brought it out to 2078, and that proposed debt number is about 
$356,000,000 to 2078.  If you average that out by 58 years, that is close to 
$7.5 million a year, and that is just about what the chart is saying.  Then there 
is other debt that is not showing up in issued debt and underfunded op-ed.  
They are not making the contributions there that they should be making.  That 
op-ed debt when you count in water, town, schools, it is $54 million of 
unfunded debt.  It is not a matter of saying no, it is up to the people at Town 
Meeting to say no.  Mr. Chorey added that their role is advisory.  If they say 
no to everything at Town Meeting, they are still are on the books for close to 
a $110 million in debt.  He just wants to get the education out there to the 
public.  

Mr. Ballantine asked if anyone else had a comment.  He stated that they will 
close this topic and they have their job set out for them. They do have a strong 
advisory role and they do need to look at their expenses and debt going 
forward.  They need to be careful they are looking at the priorities of what 
they are doing for the town, and they do have op-ed, stability, firehouse safety.  
The key though, is to put this down in a simple format to have a good public 
discussion.  They will need a good buy in from the people in town that is their 
job. 
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Mr. Howell wanted to add one more thing about the enterprise fund for the 
wastewater part of this, in its first few years is estimated to be underwater. We 
had said we were going to take free cash and devote it to that so that we had 
operating capital and hardship capital and we are not funding either of those.  
So there is even more than what they are talking about.  

Mr. Ballantine said he wants to be careful because Harwich is a great place to 
live. They are going through a transition, but they have extremely strong 
department heads and staff.  They have things to work on, but they are not 
starting in a negative mode, they are starting in a positive way and trying to 
get better.  Every organization can improve.   

Mr. Ballantine asked for any further public comments, there were none, he 
then adjourned the public hearing. 

NEW BUSINESS  

A. Vote - Annual Entertainment License Renewals 2020 – as listed in the packet  

Mr. Powers stated that these are the annual licenses that were in the packet 
last meeting, but were not on the agenda.  They have been vetted by staff and 
he would ask that they approve as presented.  

Mr. MacAskill said he had a question in going through the packet and he saw 
some listed as pending approval; which he is ok with.  However, he wanted to 
know if they have been voted on. He said that some say inside, some say 
outside, and he wanted to know if they are opening it up so that they can do 
outside entertainment.  He also asked if what they said last year was looked 
at.  Mr. MacAskill said he is a little confused with the times because he 
thought that they voted with the Police Chief last year, to stop everything at 
12 midnight, to get everyone out of the bars.  

Mr. Ballantine said that was his question last week, they are not uniformed 
and he wanted to double check that.  Are they different, because that is what 
they did last year? Or should they go back and double check? 

Mr. Powers said that what staff did was to compare the licensees for renewal 
based on what was mailed out, who responded back, and compared it to what 
was approved last year.   



Board of Selectmen 
January 6, 2020 12 

Mr. Ballantine asked about the follow-up discussion they had several months 
ago, and if they should bring that back to the Board and make an overall 
statement on it. 

Mr. McManus said, by his memory on it, that if they grant a license and they 
get a renewal, it is voted like this, if it is the same as the previous year. If they 
change any of the conditions they have to come back with a new application. 

Mr. Ballantine asked what they want to do, if they want to make it more 
unified. 

Mr. Howell added that one concern is that the Hot Stove Saloon shows 
weekday entertainment going from 9:30 pm - 12:30 in the afternoon the next 
day that would mean they could have entertainment all through the wee hours.  

Mr. MacAskill said that those are the two very obvious ones.  Though they 
can do the motion to change those.  They can bring it back to discuss making 
it unified, but right now they are being asked to approve those and they can 
fix the typos. 

Mr. Powers confirmed that the typo occurred in the application and staff 
carried it over.  He added that he likes the direction this is going, and he would 
ask that the Board approve them and the staff could continue to work and vet.  

Mr. MacAskill moved that they approve the Annual Entertainment License 
Renewals 2020, fixing the typos and pending approval from Fire Department 
and Board of Health.  Seconded by Mr. Howell.  All in favor, motion carried 
by unanimous vote. 

B. Discussion and possible vote for a request to fill potholes on Seth Whitefield 
and Round Cove Roads  

Mr. Ballantine said that he asked Mr. Powers to contact legal on this because 
he thought there was a pending lawsuit. 

Mr. Powell said yes, he had spoken to counsel and the response was that the 
Board needs to tread lightly on this, and have a general discussion because 
much of what is on the agenda relates back to pending litigation in Superior 
Court.  So the board is allowed to talk about the concept of the request to fill 
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potholes, but not much beyond that and not make any commitments of the 
town to do anything.  

Mr. MacAskill said that the request has been made to fill potholes, not to 
widen or pave the road.  The road is now being used as a cut-through, because 
of the road work, and the road has deteriorated a lot.  He knows there is 
pending litigation, but the request is to fill the potholes and he believes the 
road will be used a lot more as the construction moves closer.  He would 
support the request to fill the potholes. 

Mr. Howell said, to tie this into what these minutes state, if they have huge 
potholes, then it is not passable.  They agreed to keep the road passable, not 
to upgrade or widen it; but they agreed to keep it passable.  If they have 
developed to the point that it is not passable, then fixing it is within the 
guidelines that they had voted on last time.   

Mr. Ballantine suggested that they just confirm that, and it seems to be a minor 
thing to fill the potholes.   

Mr. Powers said that based on what counsel had advised, they may be better 
off having a discussion next week, in Executive Session, to discuss the status 
of the litigations. 

Mr. Ballantine asked if anyone had a sense of the status of the litigation.  What 
is the timeliness of it to happen. 

Mr. Powers said that he received a correspondence, which will be shared with 
the Board tomorrow.  It will give the Board a full update on the actions of the 
litigation, which generally speaking is still pending. 

Mr. MacAskill would like to ask the Board and counsel what filling the 
potholes would have to do with the litigation.  That does not spell out potholes.  
It is litigation between a resident and the Town of Harwich.  It is a town road, 
not the resident’s road, correct?    

Mr. Powers said that he would not feel comfortable answering that based on 
what he has read about the Town’s strategy to the litigation. 

Mr. Ballantine said that they will need to walk away from it now, and bring it 
back in Executive Session, if they need to.   
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Mr. McManus said he is looking at the material in the packet, but he does not 
see in any documentation the recent request to fill the potholes.  

Mr. Ballantine confirmed they will bring it back in Executive Session, next 
week. 

OLD BUSINESS  

A. Discussion, clarification and possible vote – David Harris, Planning 
Committee - remote participation  

Mr. Ballantine said that they discussed this at the last meeting and he wanted 
to be sure that they understood that Mr. Harris would be gone for several 
months, not several weeks.  He is still a very viable member, but looking for 
comment.  

Mr. MacAskill said he gets the request to miss five meetings, but maybe they 
should relook at the policy.  Mr. Harris is a new member, and an important 
member of the Planning Board, but they do have an alternate. How often will 
they make an exception?  If the public comes in to get an approval and have 
to try and listen to someone that is remote, he thinks they need to tread lightly 
on approving these. 

Mr. Howell said that generally he agrees with Mr. MacAskill. However, the 
Planning Board is governed by State law and the alternate on the Planning 
Board can only vote on special permit, nothing else, so their ability to actually 
function with an alternate is not possible.    

Mr. MacAskill clarified that he is saying that the alternate should be made a 
full member. They have someone that wants to be a full member, that does 
not want to have the five weeks off, and he knows that Mr. Harris does this 
every year. Again, Mr. Harris is important and he does not want to diminish 
that. 

Mr. McManus read from the packet that the Selectmen's vote is that it was for 
"5 meetings", not "5 months".  He asked which is it.   Mr. Ballantine said that 
he read it as 5 months.  So, Mr. McManus concluded that it would be 10 
meetings that Mr. Harris wants to remotely participate in. 
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Mr. MacAskill said the only other thing is that he would like to know that the 
Chairman and members of the Planning Board think, and also the Planner.   It 
would be there decision.  

Mr. Ballantine said that he would like to see two actions; one he would like 
feedback from the Planning Board, and two, he thinks it would be good for 
them to draft a policy, or a change in policy, for this going forward.  However, 
if they do that, they cannot have half of the Board take off.  

Mr. MacAskill said he thinks the policy is a good one and asked if they want 
to make an exception.  Mr. Ballantine said they will follow up on this. 

B. Discuss and possible vote for Town Administrator Search Committee 
Proposed Timeline  

1. Timeline  

Mr. Powers said that the first item they have is a proposed timeline for 
the 2020 Town Administrator Search.  The timeline also identifies some 
key actions that the Board wants to be aware of and take. Those are also 
delineated on the agenda as well.   He was able to obtain salary 
information late this afternoon that he forwarded to the Chairman.  
Also, he added that Ms. Patti Macura, Administrative Secretary, had 
provided information on the search firms and regarding the position 
description and job advertisement, he would defer to them on. 

Mr. Ballantine said that he would underline and emphasize that all of 
these items are proposed or draft items.  He said that he had not had a 
chance to review the salary information, and asked if Mr. Powers could 
forward the information to the whole board.  

Mr. Howell said that there is zero percent possibility of this having an 
impact for this Town Meeting; so he is not worried about adhering to 
the timeline.  It is not imperative.  

Mr. McManus said in his mind it seems incredibly rushed. The process 
of picking a search firm and knowing what type of person they are 
trying to look for.  He also added the other thing is the need for doing a 
site visit for people they may be considering. 
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Mr. MacAskill said that he is comfortable, but does think that they need 
more time.  He hopes that they do their due diligence with site visits 
etc. 

Mr. Ballantine said he was trying to be quite aggressive, but their points 
are well taken.  He will work with Mr. Powers and make some 
corrections and changes 

2. Discussion and possible vote on search committee composition  

Mr. Ballantine explained about putting together the five member search 
committee.  He said that to get started would be for each member to 
nominate someone for the committee.  He added that Mr. Ford had 
provided him his nomination since he was absent.  Mr. Ballantine asked 
if the process sounded ok. 

Mr. Howell said that Mr. Ballantine had alluded to the fact that 
someone’s recommendation might not be well received by the board 
and the charter calls for a 4/5th vote to actually hire a Town 
Administrator.  He would suggest to have that safety valve if they have 
that same 4/5th rejection vote, that would make sense.  He also thinks it 
is important that they have 4/5th or more to hire someone that everyone 
feels comfortable and that they have some voice at the table.   Mr. 
Ballantine said that was agreeable to him.  

Mr. MacAskill added that this has to be a very public process and they 
need to know what the public wants for a Town Administrator.   He 
said that he looked at 25 towns today, that recently went out for Town 
Administrator searches and he is not that interested in hiring a search 
firm to give three people to look at, without public input.  Mr. 
MacAskill added that Brewster just went through the process and they 
included public input, and Department Head input, as well.  

Mr. Ballantine agreed that they had promised everyone that the process 
will be completely transparent.  

Mr. McManus asked about the process and wanted to know what part 
of the process that the public and Department Heads participate in. 
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Mr. MacAskill confirmed that they were involved in the process about 
what type of Town Administrator they were looking for, as the town, 
not part of the interview.  Mr. MacAskill added that a second part to 
this, is they could have a citizen’s form for people to come in and fill 
out that are interested.  He is fine with either one, if the public is very 
involved. 

Mr. Ballantine would like to go ahead with nominating someone at this 
time.  He said that he will get the ball rolling with Mr. Ford’s 
nomination, which is Julie Kavanagh.  Mr. Ballantine added his 
nomination of Linda Cebula.  Mr. Howell said that his nomination is 
Chief Norm Clarke.  Mr. McManus said that his nomination is Mr. Dan 
Wolfe and Mr. MacAskill nominated Mr. Michael Hurley. 

Mr. MacAskill did note that they have all selected known people, who 
are past selectmen or past employees, who have been involved in the 
town and not a lot of new faces.  He is not sure if the other way would 
be better to have people fill out an application, to get different people.   

Mr. Ballantine said that at this point they need to move ahead from 
where they are, but he appreciates the comment from Mr. MacAskill. 
He said that their charge now, is to be sure to have open discussions 
going forward. 

Mr. Howell said that he will repeat this, as the process goes on here.  In 
his role in the Federal Government, he hired people that were trainees 
for things; as opposed to hiring on the basis of experience.  Given his 
experience now, he would personally feel that it is much more 
important to get an outstanding individual that is truthful, motivated, 
who wants to find out things and be collaborative, with an average or 
above average skill.  Those things can be filled in, as opposed to 
someone who can take a test and get a 99 on it, but is a mediocre leader.  
Leadership should be on the top of everybody’s criteria.  

3. Information on Salaries  

Mr. Powers said that he would like to ask the Board some follow up 
questions on the information on salaries.  The email that the Chairman 
has, he can send to the Board tomorrow.  He wanted to explain that the 
resource he was able to tap into today, is both good and bad.   It is the 
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Mass Municipal Association (MMA), which they are a member and in 
his role he has access to their HR portal.  The portal has a number of 
salary surveys which he was able to access this afternoon, but it was 
not as robust as he would have thought it would be.  He did an initial 
query for the Board, for any town that responded to the MMA survey, 
which had a position of Town Administrator and only 33 responses 
came back.  The second survey he ran was for communities that were 
of similar size and that yielded five communities.  Neither contains any 
Cape Cod towns.  There is some baseline information with a range for 
salary, but it does not touch back to Cape Cod and to his knowledge 
there is no available database that covers of municipalities.  

Mr. Ballantine said that he would like to know Cape Town’s.  He would 
like to get from each town a position descriptions and salary, plus 
benefits, because sometimes the surveys are reported in different ways.  

Mr. Powers said that Chatham did a survey about a year ago, which 
could be a good resource, and they could take a look to see how dated 
it is.  Mr. Ballantine said that would be good to be able to compare.    

Mr. MacAskill added that Mr. Ford had put together some numbers too, 
and he hopes that they can come up with a range in salary so they are 
not disqualifying people.  

4. Information on Search Firms  

Mr. MacAskill asked if they had three firms lined up to present on 
January 13th. 

Mr. Powers said that the three firms are committed to present, if that is 
what the Board wants.  Mr. Ballantine said that there is one reason that 
they would not have that happen, which is because one additional firm 
was not available. Mr. Powers said that the firm was not interested.  

Mr. MacAskill asked if they will move forward next week, so the public 
knows.  Mr. Powers said, from a procurement stand point, that they 
would be looking for the Board to ask general questions , not relative 
to price and things like that. The presentation would be meant to be 
more of a meet and greet, and to get an understanding of styles and how 
they approach searches.  
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5. Draft position description and job advertisement  

Mr. Ballantine said that he gave them a draft position description, and 
he received some comments asking him to identify more on the 
leadership part and the financial leadership.  In response to that, he has 
another draft, which he will email to everyone. He added that the 
purpose of this is not to give the description of the new hire, but it was 
for them to have a discussion of what they think is the most important 
going forward. So that they will have the same talking points. Mr. 
Ballantine also said that he put together a draft job advertisement, 
which he basically plagiarized from Brewster.  He did add 
modifications to broaden it for the search committee to open up to 
possibly hiring somebody that might have a wealth of experience and 
leadership skills, but might need training with government aspects.  
They do not want to close the door and that is why he did the draft. 

Mr. MacAskill wanted to ask if they could come to some sort of 
agreement, that when they hire a search firm, that they are looking at 
all the applications.  The committee they just put together, should 
review all the applications.  He said that other towns have hired search 
firms that bring forward three names, and report back saying that there 
are very few candidates.  They have also done this in Harwich, where 
they have thrown away applications for very good people because the 
applicant did not meet one criteria.  He said that they should have a pile 
“B” that they can look back on, if needed.  They should not have the 
notion that they are hiring a company to vet it all for them.  In a lot of 
cases, if you go back and look, they bring forward the same names, for 
the same jobs, in different towns. 

Mr. Ballantine said that is easy, they can request the search firm to bring 
them three names, but include all the applicants. 

Mr. McManus asked if the draft documents were in the packet.  Mr. 
Ballantine said that he emailed them the documents, but they were 
missed in the packet.  They are all drafts, and he is looking for feedback 

Mr. Howell said that he would like to back-up to what Mr. MacAskill 
had said, and thinks that one of the biggest mistakes the firms make, 
because of the process they follow, is they miss the point.   
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He does not care about them writing a dandy memo, or a terrific resume. 
The reality is, if they get pushed to the side initially, you are never going 
to see anybody, or their ability to be a galvanizing force, or to 
demonstrate if they have leadership skills.  That would not come out 
until you actually talk to them.  He agrees with Mr. MacAskill, there 
have been a number of people that were not able to show up in the room 
because the paper they submitted may not have looked as good as 
another person.  That misses the point of what this job is going to do. 

Mr. Ballantine said that they have given him good notes to go back and 
draft another document.  He will try to define some items that the search 
committee should check and take care of. 

Ms. Elaine Shovlin, said that she wanted to reinforce what Mr. 
MacAskill mentioned before. She had served on search committees for 
major universities, for high level positions.  Their process was to invite 
alumni representatives, invite staff, and to invite anyone who would 
have any part in the game.  They cannot please all the people, all the 
time, but at least no one can come back and say that they were not asked 
for their opinion.  Ms. Shovlin agreed with Mr. MacAskill, that this is 
one of the first things that should be done. 

Mr. Gary Conroy, Harwich resident, Bay Road, said that he has been 
listening to this, and has worked his whole life in the private sector, so 
he does not know how town government works.  However, one of his 
observations of the town, is that they should be looking and thinking of 
the Town Administrator as a CEO of the town. They are the Board of 
Directors, and they have all the Department Heads running their piece 
of the pie. He thinks that the CEO of the town needs to be visible, have 
those leadership qualities, but also very hands-on.  They should know 
how the person will elevate the town government from a standards and 
execution standpoint.   Mr. Conroy said that he was just in Centerville 
and Cotuit, and the public spaces there seem a lot more important to 
them; then it does in Harwich.  He thinks the CEO has to have a vision 
of where he or she wants the town to go, and lead the team to get there.  

Mr. Ballantine said just to follow up on that with Mr. Conroy, the goals 
and objectives did not make it in the packet tonight, but it will be 
included, so that he can provide more input.  
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Mr. MacAskill said that he wanted to expand on the last two people that 
spoke.  He thinks that it is important that everyone in town knows, that 
they are elected officials, they are elected by the people.  The public’s 
comments are extremely important.  Every member of the Board has an 
email address and they can be reached with any input or questions.  He 
encourages everyone in town to get involved in this process. 

TOWN ADMINISTRATOR’S REPORTS  

A. Budget/Warrant Timeline FY 2021  

Mr. Powers said that the only thing he has to bring up is following tonight’s 
hearing on the Capital Outlay Plan, the next major deliverable on the timeline 
relates to procurement to get accurate bid pricing.  The internal deadline for 
that is Friday, January 24th.  He will be reminding the Department Heads of 
that later this month.  The Finance Director and he will be picking up where 
they left off last year to get back into the budget in anticipation of the February 
3rd deliverable.  

Mr. Howell said he does not want this to get lost in anything.  This is where 
the wheels have fallen off the cart in the past, and he wants to make sure they 
have a timeline deadline for things that are going to be capital items.  They 
need to have a solid number sitting in front of Town Meeting, as opposed to 
the speculation of what things might cost, if they were thinking about it.  This 
would go a long way in trying to restore credibility. 

SELECTMEN’S REPORT  

Mr. MacAskill asked for an update on what he referred to as the pet cemetery.  He 
asked if they can get an update, because people overwhelmingly want to do 
something with that land.  He was asked three times this week what someone has to 
do to put something back on the table for it.  They can get an update from Open 
Space, and then the Board should have a discussion.  Also, he asked for an update 
on Bank Street Firehouse, and water collaborative financial planning.  He said that 
they should have a conversation, for two quarters of the rental tax should be 
available.  The Board should have a conversation on that too. Those are important 
and he would like an update or an agenda item on them.  
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Mr. Howell said that the Wastewater Management Board has already made one 
decision on this, which is the criteria for dispersing the money, which is going to 
really be contingent on how mature their plan is.  A comprehensive wastewater 
management plan will count more than just an idea of a project.  

Ms. Elaine Shovlin, Chair, Real Estate and Open Space (REOS) Committee, said 
that on their agenda for their next meeting on January 17, 2020, Mr. Dan Pelletier, 
Superintendent, Water Department, is attending to discuss the former Pet Cemetery 
property, as they are interested in maybe using that property.  They will have that 
discussion with him and make their recommendation back to the Board of 
Selectmen. 

Mr. MacAskill asked when and where the meeting will be held.  Ms. Shovlin 
confirmed that it will be in the small conference room at 8:30am on January 17th.  

Mr. MacAskill asked if the agenda item also covers someone else coming that might 
have an idea for the space, or is it just the Water Department.  Ms. Shovlin said she 
has not posted the agenda yet, so she could amend it.  If others are interested they 
should contact the Real Estate and Open Space Committee. 

ADJOURNMENT  

Mr. MacAskill moved that they adjourn at 8:09 pm.  Seconded by Mr. Howell. All 
in favor, motion carried by unanimous vote. 

Respectfully submitted, 

Lisa Schwab 
Board Secretary 
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MEMO 

TO: Joseph Powers 
Interim Town Administrator 

FROM: Robert C. Lawton, Jr. 
Interim Assistant Town Adi istrator 

CC: Roman Greer 

RE: License Agreement — Golf teaching pro 

DATE: January 13, 2021 

Mr. Robert Miller, of Miller Golf, wishes to renew his non-exclusive license with the 
Town to provide golf teaching services. Mr. Greer has reviewed the License 
agreement and has updated it to include 10 hours of instruction and a clause which 
recognizes the potential for suspending Mr. Miller's services if Covid 19 rules require 
closing or suspending golf course operations. 

I have reviewed the License document with Mr. Greer and with Town Counsel. The 
form is the same as the previous document and is an approved form. I would 
recommend that the Board of Selectmen execute the License document. 

RCL 
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LICENSE AGREEMENT PROPOSAL 

This License Agreement (this "License") is executed this 11th day of 
January , 2021 by and between the Town of Harwich, acting, by and through its 
Board of Selectmen (hereinafter referred to as the "Town") and Bob Miller, Miller 
Golf having an address of 6 Derby Lane, Harwich, MA (the "Licensee"). 

Whereas, the Town owns certain land known as the Cranberry Valley Golf 
Course, as shown on the plans titled "Plan of Land in Harwich Proposed for 
Conservation & Recreation Area" prepared by Town of Harwich Engineering 
Department, Scale 1" 200', dated December 1971 and plan titled "Land Taking 
by the Town of Harwich" Prepared by the Town of Harwich Engineering 
Department, Scale 1" = 40', dated June 11, 1975. , 

Whereas, the Licensee is golf professional who desires access to the 
Driving Range and Golf Course Short Game Practice Facility to operate 
thereon a program of golf instruction open to the public on a fee basis; (the 
"Program"). 

Whereas, the Town is willing to grant the Licensee non-exclusive 
access to the Golf Course Short Game Practice Facility and Driving Range 
to conduct such golf instruction as a Licensee; 

Now, therefore, the Town hereby grants such entry and license to use 
the Golf Course Short Game Practice Facility and Driving Range to the 
Licensee, subject to the following terms and conditions: 

I. USE, PURPOSE, CONDITION OF PRIEMISES, TERM 
Entry and use of the Golf Course are limited as herein 
defined. 

Entry and use are specifically, but not exclusively, granted to the Licensee 
to utilize the facilities of the Golf Course, including but not limited to the Short 
Game Practice Facility and Driving Range, subject to a schedule to be approved 
in writing in advance by the Director of Golf, normally10 (ten) hours per week 
subject to adjustment with the approval of the Director of Golf. The areas 
granted include the identification of the areas or facilities available to the 
Licensee and the times at which such areas or facilities are available. Licensee's 
use of the Golf Course and its facilities shall be limited to the days and hours on 
which the Golf Course is open to the general public. 

Minimum Expectations: 

Offer a minimum of 10 (Ten) hours of individual golf instruction per week 
in the months of June - September 

Offer weekly group clinics (June-September) for different segments such 
as Master Class Clinic, Woman's Clinic, Junior Clinics (during summer school 
vacation) 

Promote program offerings on Licensee website and provide a link to 
Cranberry Valley website. 

Provide adequate signage with contact information at Cranberry Valley to 
engage customers. 

In the event of extreme weather conditions, Covid 19 related conditions, 
suspension of course usage due to federal, state, or-local-mandates,,—or-other 
acts of God whereas Miller Golf cannot conduct the business of golf instruction 
an adjustment in the license payment would be negotiated with the Director of 



The Licensee is hereby authorized to use the name of the Golf Club in 
advertisement of his I her services and fees, and such advertisement shall 
state that instruction is provided by Licensee as an independent golf 
professional under a license arrangement with the Town. All advertising that 
includes the 
Cranberry Valley Golf Course name shall be approved by the Town in advance of 
publication. 

The Licensee shall have control over his / her instructional services during the 
times and days designated by the Director of Golf. The Licensee shall have control over 
the Licensee's fee schedule for such instruction. The Town shall provide the Licensee 
with an adequate supply of range golf balls free of charge. Students of the Licensee 
shall be provided with range golf balls free of charge during warm-ups and lessons. 

Licensee shall retain 100% of the revenues derived from fees for 
Instruction he/she provides at the Golf Course. Any and all golf equipment sales to 
students of the Licensee shall be transacted through the Cranberry Valley Golf Course 
Pro Shop, and all revenues from such sales shall be the property of the Town. 

Licensee shall be responsible for storage of his/her own equipment off the 
Cranberry Valley Golf Course premises. 

Licensee acknowledges and agrees that it accepts the Golf Course in "as is" 
condition for the purpose of this License, and that Licensor has made no 
representation or warranty regarding the fitness of the Golf Course or any of its 
facilities for the purposes intended by the Licensee. 

Such entry and use by the Licensee shall be exercised from the date of the 
execution of this License and shall continue until terminated in accordance with the 
provisions of Section V below. The provisions of Section IV shall further limit such 
entry and use. 

II. CONSIDERATION 

The term of the license is 3 years with the option of one (1) two year extension 
commencing on May 1st, 2024 and expiring on October 31st, 2025. The Town shall 
have the option, to be exercised at the Town's sole discretion to extend the license for 
an additional 2 year period. The consideration for this License shall be for the period 
May 1st through October 31st of the calendar year for a total annual fee as follows: 

I s' year (2021) 

2D4 Year (2022) 

3rd Year (2023) 

4th Year (renewal option) (2024) 

Annual PaYment 

$ 000 , 

_C, 2 0--o 
$ 6-'1 2, 'I 
$ 677 f 4- $ 
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5th Year (renewal option) (2025) , 5 3 
TOTAL $ 2 Et / t 9, (.7

Payment shall be paid to the Town in equal installments beginning no later than 
May 1st and then subsequently due by the first of each month thereafter 
through October 1st. Licensee acknowledges that said License Fee shall be 
due and payable regardless of the revenues Licensee derives from the exercise 
of his/her rights under this License. Consideration shall also include the 
payment of all costs and expenses associated with the exercise of the rights 



observation and performance by the Licensee of all the obligations and 
covenants set forth within this License to the reasonable satisfaction of the 
Town. 

INDEMNIFICATION AND INSURANCE 

The Licensee agrees to indemnify, defend and hold harmless the Town 
from and against any and all claims, demands, suits, actions, costs, judgments, 
whatsoever, including reasonable attorneys fees, which may be imposed upon, 
incurred by, or asserted against the Town by reason of (a) any failure on the part 
of the Licensee to comply with any covenant required to be performed or 
complied with by Licensee under this License, or (b) for the death, injury or 
property damage suffered by any person sustained or occurring on the Golf 
Course on account of or based upon the act, omission, fault, negligence or 
misconduct of the Licensee, or (c) for the death, injury or property damage 
suffered by any person sustained or occurring on land outside the Golf Course 
and related to the activities of the Licensee upon said Golf Course, or (d) for 
actions in trespass against the Town and/ or Licensee brought by a property 
owner abutting the Golf Course or any other person having any right, title or 
interest in the Golf Course locus. 

The Licensee shall maintain general liability insurance, including coverage 
for bodily injury, wrongful death and property damage, all in amounts reasonably 
acceptable to the Town and in an amount sufficient to support the obligations of 
the Licensee under the terms of this License and as stated in Exhibit A. The 
Licensee will provide the Town with certificates of insurance, naming the Town 
as an additional insured, and evidencing that the Licensee's insurance is in 
force and that such insurance shall not be canceled or materially changed 
without giving the Town at least sixty (60) days written notice. Licensee shall 
maintain such insurance continually throughout the duration of this License and 
shall provide the Town with evidence of renewal of such coverage at least thirty 
days prior to the expiration of any current coverage. 

\\tovvnhal13\admin\Bob Lawton\Procurement 2020\B Miller 
Golf License 2021.docx 

IV. CONDUCT 

During the exercise of the rights hereby granted, the Licensee shall at all 
times conduct himself I herself so as not to unreasonably interfere with the 
Town's use of the Golf Course, or the use of the Golf Course and its facilities by 
other patrons of the Cranberry Valley Golf Course, and shall observe and obey 
directives of the Town and its duly designated representatives, as well as all 
other applicable laws, statutes, ordinances, regulations and permitting or 
licensing requirements. The Licensee shall notify the Town orally and in writing 
to the Town Administrator and the Director of Golf of the Cranberry Valley Golf 
Course prior to entering the Golf Course to commence activities under this 
License and shall coordinate his/her use of the facilities on a daily basis with the 
Director of Golf of the Cranberry Valley Golf Course. Nothing in this Agreement 
shall be construed as requiring the Town to maintain the premises of Golf 
Course or any of its facilities in any manner or to supply or pay for any utilities 
other than as expressly provided herein. The hours of operation under this 
License are limited to those days and hours during which the Cranberry Valley 
Golf Course is open to the public for operations. 

V. TERMINATION AND MODIFICATION 

This License shall be revocable by either party upon written notice of 
revocation at least sixty (60) days prior to the termination date stated within said 
notice, except that the License shall be revocable by either party for violation of 
the terms of this License upon notice of revocation at least seven (7) days prior 
to the termination date stated within said notice for violation of the terms of this 
License. The Town may revoke this License upon such prior oral or written 



Town discontinues the use of the licensed property as a municipal golf course, 
or if the licensed use is determined to be in violation of any restriction on the 
use of the property. 

In the event that this License is terminated by revocation of either party 
pursuant to this section, then the Licensee, at its own expense, shall remove 
all its facilities, apparatus, equipment and property from the Golf Course. This 
obligation shall survive the termination of this License. 

VI. MODIFICATIONS and AMENDMENTS 

Modifications or amendments to this License shall be in writing and 
duly executed by both parties hereto to be effective. 
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VII. NOTICE 

For purposes of this License, the parties shall be deemed duly notified in 
accordance with the terms and provisions hereof, if written notices are mailed 
to the following addresses: 

Licensee: 

Town: Harwich Town Hall, 732 Main Street, Harwich, MA 02645, 
Attn: Town Administrator 

These addresses are subject to change, and the parties hereto agree to 
inform each other of such change as soon as practicable. 

VIII. NO ESTATE CREATED 

This License shall not be construed as creating or vesting in the 
Licensee any estate in the Golf Course, but only the limited right of use as 
hereinabove stated. 

IX. EDITS and ATTACHMENTS 

Any and all exhibits and attachments referenced herein or attached 
hereto are duly incorporated within this agreement. 

X. SURVIVAL of TERMS and PROVISIONS 

All appropriate terms and provisions relating to the restoration of the 
Golf Course shall survive the termination of this License. 
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IN WITNESS THEREOF, the parties hereto have caused this License 
Agreement to be executed as a sealed instrument and signed in duplicate by 
their duly authorized representatives, on the date first indicated above. 



FOR THE LICENSEE: Miller Golf Cape Cod 

Signature ?ilt,fttlyL 77614 -
Robert Miller PGA 
Print Name 

73 ()hea l  (364- 
Date: l /1 Az 
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January 9, 2021 

Mr. Larry Ballantine 
Chair of the Board of Selectmen 
Harwich Town Hall 
732 Main St. 
Harwich, MA 02645 

Dear Mr. Ballantine, 

11 

REcEivE0 
JAN 1 4 2021 

SELECTMEN 
ItriMH5 TWOR'S 

OFFZE 

We would like to request to close from February 1st to February 28111, 2021 for cleaning 
and upkeep. While we are very excited to be open year-round, we have many projects 
that we won't be able to accomplish while the restaurant is open. 

Thank you in advance for your consideration. 

iw
Jennifer & Doug Ramler 
Cape Sea Grille 
31 Sea St. 
Harwich Port, MA 02646 

508-432-4745 
31 Sea Street, Harwich Port, MA 02646 

www.capeseagri I le.com 
Chef Douglas Ramler and Jennifer Ramler, Manager 
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CONTRACTS  



Engineering Department 

Phone: (508) 430-7508 

Fax: (508) 432-4703 

MEMO 
TO: 

FROM: 

CC: 

732 MAIN STREET, HARWICH, MA 02645 

Joseph F. Powers, Interim Town Administrator 

(tt 
Griffin Ryder; town Engineer 

Carol Coppola, Finance Director 
Daniel Pelletier, Water & Wastewater Superintendent 

RE: Town of Harwich Phase 2 Contract 1 Sewer Construction Project 
Change Order Number 4 — Robert B. Our Co., Inc. 

DATE: January 15, 2021 
Please find the attached Change Order Number 4 (CO #4) for the Phase 2 Contract 1 Sewer 
Construction Project with contractor Robert B. Our Co., Inc. (RBO) for review and signature by 
the Chairman of the Board of Selectmen on behalf of the Board of Selectmen. 

CO #4 is comprised of three (3) requests for change (RFCs) that have been submitted by RBO 
following Change Order Number 3 for the Phase 2 Contract 1 project for a total cost of $26,848. 
In addition to the attached CO #4 signature page are a summary of the change requests and the 
back-up calculation information for each RFC. 

The Change Order has been reviewed, vetted and negotiated by CDM Smith and Town staff in 
coordination with RBO. 

CO #4 will be funded by the 5% construction contingency included with Contract Number 1. 

The attached Department of Environmental Bureau of Water Resources Payment Requisition 
No. 16 (the latest loan payment requisition) depicts the approved amount through the Town's 
Clean Water Protection loan. There is currently $268,637 available within Construction 
Contingency No. 1 which will cover the cost of CO #4 ($26,848). 

Please let me know if you have any questions. 

Page 1 of 1 
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CHANGE ORDER 

SRF Number  CWSRF-4424/1 
Public Entity  Town of Harwich MA 

Contract Number  Contract No. 1 
Change Order Number  4 

Contract Amount (As Bid) 

Net Change in Contract Price (This change order) 

Net Change in Contract Price (Previous change orders) 

$11,368,663.48 

$26,848.00 

$241,871.00 

Total Adjusted Contract Price (including this and all other hange orders)  $11,637,382.48

This change order extends the time to complete the work by 

The extended completion date is  N/A 

This change order checked by —76V ,a l 
(Chief) Resident ngineer 

This change order is requested by: Robert B. Our Co. 

This change order is recommended by: 

By:

Consultant Engineer 
#38074 

calendar days. 

CDM Smith Inc. 

P.E. Number 

The djjr.igned agree to the term A  e change order. 

4.-19   /4 — /4 -ao 

t 2- / 17172 ' 12-0 
Date 

12-18-20 

Date 

Owner Date 

Date 

Cerffication of Appropriation under M.G.L. e.44, §31C: Adequate funding in an amount sufficient o 
cover thgotagmot ofthis change order is available. 

84,...,4 8,4, 
♦ A.cmAp.ppim 

Certification Officer (Auditor, accountant, treasurer) Date 
04440A8/61618014/1814 

1/14/2021 

Do not write below: this space reserved for STATE AGENCY APPROVAL 

DEPIDMS 
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Town of Harwich, MA 
Sewerage Improvements Cl 

Change Order No. 4 

Public Entity Town of Harwich, Massachusetts 

SRF No:  CWSRF-4424/1  Contract No.  Contract No. 1  Change Order No.  4

Contract Title:  Sewerage Works Improvements Phase 2 Contract No. 1 

Owner's Name:  Town of Harwich, Massachusetts 

Owner's Address: 732 Main Street Harwich MA 02645 

Contractor's Name: Robert B. Our Co. 

Contractor's Address: 24 Great Western Road Harwich, MA 02645 

Descriptions and Reasons for Change 

Item No. 1 

This change, (RFC 017) substitutes cedar shingles for the specified fiber cement building exterior 
siding at the Route 137 Pumping Station and Spence's Trace Pumping Station. The Town 
requested the cedar shingle substitution to be a closer match to the pumping station renderings 
presented to the Harwich residents during the planning and design phase of the contract. 

The net increase to the Contract Price for this change is $ 21,145.91 

Item No. 2 

This change, (RFC 018) provides payment to Robert B. Our (RBO) for an additional tapping 
sleeve/valve at an existing 12" ductile iron watermain along Route 137. The tapping sleeve/valve 
allowed for the installation of a fire hydrant assembly at the Route 137 Pumping Station without 
shutting down the entire waterrnain. This method of installation provided for the least disruption to 
the residents in that area. 

The net increase to the Contract Price for this change is $ 2,916.12 

Item No. 3 

This change, (RFC 019) provides payment to Robert B. Our (RBO) for furnishing and installing an 
exterior warning light at both the Route 137 Pumping Station and Spence's Trace Pumping Station. 
The warning light, which is connected to the building interior heat detector, was requested by the 
Harwich Fire Marshall. 

The net increase to the Contract Price for this change is $ 2,786.30 
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Town of Harwich, Massachusetts 

Sewerage Works Improvements Phase 2 Contract No. 1 

SRF No: CWSRF-4424/1 

Change Order No.4 Summary 

Item No. RFC No. Item Description Amount 

1 RFC 017 Cedar Shingle Pump Station Siding Substitution $21,145.91 

2 RFC 018 Additional Tapping Sleeve and Valve $2,916.12 

3 RFC 019 Added Fires Detection Alarm $2,786.30 

Total Change Order No.4 = $26,848 
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Harwich Sewerage Works Improvements 
Phase 2 - Contract No.1 

Item 1 
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Robert B Our Co. 24 Great Western Rd, Harwich, MA 

Project: Harwich Sewerage Works Improvements Phase 2 • Contract 1 5-Nov-20 

Engineer CDM Smith RFC 0017R2 

Siding Change on Two P.S from Hardiboard to Cedar Shingle 

RBO 

Laborer 
Operator 
Truck Driver 
Forman 

Direct labor Costs : 
Labor 
Operator 
Truck Driver 

Rate 

58.43 
78.03 
61.35 
85.00 

Hours JQTY 

0 
0 
0 
0 

45.65% 
43.57% 
45.32% 

Subtotal Labor 

0 
0 
0 
0 

Extended Total 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

RBO Equipment 

Excavator 
Loader 
Truck (10/W) 
Utility Truck 

GC Materials 

Rate 

166.73 
69.50 
66.75 
15.31 

Quantity

0 
0 
0 
0 

Subtotal Equipment 

Rate Quantity 

Subtotal Material 

Extended Total 

Extended Total 

Sub Contractors Rate Quantity Extended Total 
United Conc. Proposal $ 19,890.33 1 $ 19,890.33 

Misc. Rate Quantity Extended total 

subtotal Labor, equipment & materials 
Subtotal Subs 
RBO direct Markup 15% 
RBO Markup on Subs 5 % 
RBO suplimental markup (bond) 1.25% 

Subtotal Misc. 
Total Subs 

19,890.33 

994.52 
261.06 

$ 21,145.91 

Total $ 21,145.91 
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'UN
United Concrete Products, Inc. 

consEpRogucTsi 203-269-3119 
Yalesville CT 06492 
173 Church Street 

License: 

To: Robert B Our 
24 Great Western Road 
Harwich MA 02845 

Change Order 
Order#: 1 

Order Date: 09/02/2020 

Project:26966 
Harwich Phase 2 Contract 1 
246 Route 137 
1404 Orleans Rd(Route 39) 
Harwich MA 02645 

The contractor agrees to perform and the owner agrees to 
pay for the following changes to this contract. 

Ordered By: Customer Order: 

Plans Attached ri 

Specifications Attached ri 

Description of Work Amount 

Credit for Hardie board Spences trace & RT 137 -5,952.00 

Labor Credit for Hardie installation both Bldg -4,800.00 

OBDYKE flat wrap UV black wrap Both Buildings 5,151.14 

OBDYKE slicker backing classic rainscreen 1/4" 4,251.84 

Hydro Flash 2-1/2" sealing tape Both Buildings 264.50 

Wafe Head Self drilling screws w/ wings 410SS 740.60 

White cedar shingles with sealer both buildings 3,967.50 

Labor To install cedar shingles both buildings 13,754.00 

(160 Man hours per building) 

Drafting and design time 
Project management 

Negative changes will lower the overall contract 
price requiring no additional payment by owner. Requested Amount of Change 

The original Contract Sum was 
Net change by previous Change Orders  
The Contract Sum prior to this Change Order  

The Contract Sum will be changed by this Change Order  

The new Contract Sum including this Change Order will be  
The Contract Time will be changed by  

1,983.75 
529.00 

19,890.33 

19,890.33 

0 Days 

Owner: Date: 

Contractor:   Date: 
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Harwich Sewerage Works Improvements 
Phase 2 - Contract No.1 

Item 2 
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Robert B Our Co. 24 Great Western Rd, Harwich, MA 

Project: Harwich Sewerage Works Improvements Phase 2 - Contract 1 30-Oct-20 

Engineer CDM Smith RFC 018 

Install Tapping Sleeve and Valve for RT 137 Hydrant at the pump station 

RBO 

Laborer 
Operator 
Truck Driver 
Forman 

Direct labor Costs : 
Labor 
Operator 
Truck Driver 

Rate !Hours PTV 

56.68 
75.78 
59.55 
85.00 0 

0 
0 
0 

45.65% 
43.57% 
45.32% 

Subtotal Labor 

0 
0 
0 
0 

Extended Total 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

RBO Equipment 

Excavator 
Loader 
Truck (10/W) 
Utility Truck 
Tap Machine 

GC Materials 
Tap Sleeve , Gate & Misc. 

Rate Quantity

$ 166.73 
$ 69.50 
$ 66.95 
$ 15.31 0 
$ 1,500.00 1 

Extended Total 

1,500.00 

Subtotal Equipment $ 1,500.00 

Rate Quantity Extended Total 
$ 1,569.20 1 $ 1,569.20 

Subtotal Material $ 1,569.20 

Sub Contractors Rate Quantity 

Credit Rate Quantity 

Credit for Tee and coupling & misc. $ (564.75) 1.00 

subtotal Labor, equipment & materials 
Credit 
RBO direct Markup 15% 
RBO Markup on Subs 5 % 
RBO suplimental markup (bond) 1.25% 

Subtotal Misc. 
Total Subs 

Extended Total 

Extended total 

(564.75) 

(564.75) 
(564.75) 

$ 3,069.20 
$ (564.75) 
$ 375.67 

36.00 

$ 2,916.12 

Total $ 2,916.12 
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Harwich Sewerage Works Improvements 
Phase 2 - Contract No.1 

Item 3 
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Robert B Our Co. 24 Great Western Rd, Harwich, MA 

Project: Harwich Sewerage Works Improvements Phase 2 - Contract 1 

Engineer CDM Smith 

Emergency Light 

16-Nov-20 
RFC 0019 

RBO Rate Hours QTY Extended Total 

Laborer 58.43 0 0 0.00 
Operator 78.03 0 0 0.00 
Truck Driver 61.35 0 0 0.00 
Forman 85.00 0 0 0.00 

Direct labor Costs : 
Labor 45.65% 0.00 
Operator 43.57% 0.00 
Truck Driver 45.32% 0.00 

Subtotal Labor 

RBO Equipment [Rate Quantity .1 Extended Total 

Excavator 166.73 0 $ 
Loader 69.50 0 
Truck (10/W) 66.75 0 
Utility Truck 15.31 0 

Subtotal Equipment 

GC Materials Rate Quantity Extended Total 

Subtotal Material 

Sub Contractors Rate Quantity Extended Total 
United Conc. Proposal 

Misc. 

$ 2,620.86 

Rate 

1 

Quantity 

$ 2,620.86 

Extended total 

Subtotal Misc. 
Total Subs 

subtotal Labor, equipment & materials 
Subtotal Subs 
RBO direct Markup 15% 
RBO Markup on Subs 5 % 
RBO suplimental markup (bond) 1.25% 

$ 2,620.86 

$ 131.04 
34.40 

$ 2,786.30 

Total $ 2,786.30 



DocuSign Envelope ID: A0A5A7B7-9FF5-4526-9D0C-2E6A9B560617 

gumiED United Concrete Products, Inc. 
173 Church Street 
Yalesville CT 06492 

irCONCREEPROD0CT31 203-269-3119 

License: 

To: Robert B Our 
24 Great Western Road 
Harwich MA 02845 

Change Order 
Order*: 3 

Order Date: 11/12/2020 

Project: 26966 
Harwich Phase 2 Contract 1 
246 Route 137 
1404 Orleans Rd(Route 39) 
Harwich MA 02645 

The contractor agrees to perform and the owner agrees to 
pay for the following changes to this contract. 

Ordered By: 104 Tyler McIntyre Customer Order: 

Plans Attached E 

Specifications Attached  

Description of Work Amount 

Cost below it to add Exterior mount warning 
light tied to building heat detector 

Strobe Light (Both Bldgs.) 
Relay & Base (Both Bldgs.) 
Enclosure (Both Bldgs.) 
Conduit, Wire etc. (Both Bldgs.) 

Labor (Both Bldgs.) 

Notes 

Negative changes will lower the overall contract 
price requiring no additional payment by owner. Requested Amount of Change 

The original Contract Sum was 

Net change by previous Change Orders  
The Contract Sum prior to this Change Order  
The Contract Sum will be changed by this Change Order  

The new Contract Sum including this Change Order will be  
The Contract Time will be changed by  

423.50 
67.76 

193.60 
302.50 

1,633.50 

2,620.86 

Owner: Date: 

Contractor:  Date: 



DocuSign Envelope ID: 6D6311=6E-2E32-44FD-B8FD-B5F0952B78C4 

DEPARTMENT OF ENVIRONMENTAL PROTECTION 
BUREAU OF WATER RESOURCES 

PAYMENT REQUISITION 

LOAN NO.: 

DMS PROJECT NO.: 

CWP-18-23 REQUEST NO.: 

SERVICE DATES: 11/01/2020 

16 

CWSRF-4424 to 11/30/2020 

LEGAL NAME AND ADDRESS OF BORROWER: 

Town of Harwich 
732 Main Street 
Harwich, MA 02645 

EXPENDITURE TYPE 
APPROVED 

AMOUNT 

$ 

PREVIOUS 
REQUESTS 

$ 

THIS 
REQUEST 

Construction Services - Cont. No. 1 & 2 $ 2,290,000 $ 1,482,168 $ 82,588 

Construction: Contract No. 1 (RBO) $ 11,610,534 $ 7,956,513 $ 848,760 

Construction: Contract No. 2 (RJV) $ 6,654,494 $ 2,882,457 $ 238,830 

Construction Contingency No. 1 $ 268,637 $ $ -

Construction Contingency No. 2 $ 247,877 $ - $ - 

Other: Police - Cont. No. 1 & 2 $ 1,135,000 $ 1,096,628 $ 33,046 

Other: Water Usage - Cont. No. 1 $ 7,925 $ 7,025 $ 900 

Totals $ 22,214,467 $ 13,424,791 $ 1,204,124 
0 

CERTIFICATION OF TI-IE BORROWER: 

The Authorized Representative 

(0 This payment is for Project 

(ii) there has been no Default, as 

and no event or condition exists 

or an Event of Default under 

(iii) the payment requested by this 

of this requistion less retain 

Signature: 
Print Name: 

Title: 

of the Borrower Identified below certifies the following: 

Costs and the obligations specified herein have not been the basis fora prior requisition 

defined in the Regulatory Agreement hereunder or no Event of Default as defined 

which after notice or lapse of lime or both, would become a Default under the Regulatory 

the Loan Agreement exists: and 

requisition is due for work actually performed or materials or properly actually supplied 
DocuSigned by: 

09,04,34 f. Pow&tefr 12/21/2020 
644E 

Date: 

that has been paid: 

in the Loan Agreement, 

Agreement 

prior to the dale of 

Joseph F. Powers 
Interim Town Administrator 

(To be completed by the 

Amount Requested: 

Signature: 

Print Name: 
Title: 

DEP Division of Municipal Services) 

Amount Approved: 

Date 

Maria E. Pinaud 
Division Director 

FORM BMF-1000 



Engineering Department 
Phone: (508) 430-7508 

Fax: (508) 432-4703 

732 MAIN STREET, HARWICH, MA 02645 

MEMO 
TO: Joseph F. Powers, Interim Town Administrator 

FROM: Griffin Ryder; Town Engineer 

CC: Carol Coppola, Finance Director 
Daniel Pelletier, Water & Wastewater Superintendent 

RE: Town of Harwich Phase 2 Contract 2 Sewer Construction Project 
Change Order Number 2 — RJV Construction Corporation 

DATE: January 15, 2021 
Please find the attached Change Order Number 2 (CO #2) for the Phase 2 Contract 2 Sewer 
Construction Project with contractor RJV Construction Corporation (RJV) for review and 
signature by the Chairman of the Board of Selectmen on behalf of the Board of Selectmen. 

CO #2 is comprised of two (2) requests for change (RFCs) that have been submitted by RJV 
following Change Order Number 1 for the Phase 2 Contract 2 project for a total cost of $74,170. 
In addition to the attached CO #2 signature page are a summary of the various change requests 
and the back-up calculation information for each RFC. 

The Change Order has been reviewed, vetted and negotiated by CDM Smith and Town staff in 
coordination with RJV. 

CO #2 will be funded by the 5% construction contingency included with Contract Number 2. 
The attached Department of Environmental Bureau of Water Resources Payment Requisition 
No. 16 (the latest loan payment requisition) depicts the approved amount through the Town's 
Clean Water Protection loan. There is currently $247,877 available within Construction 
Contingency No. 2 which will cover the cost of CO #2 ($74,170). 

Please let me know if you have any questions. 

Page 1 of 1 



DocuSign Envelope ID: 829F04D1-13DAF-4599-A32D-13025139AEGFO 

CHANGE ORDER 

SRF Number  CWSRF-4424/2 
Public Entity 

Contract Number 
Change Order Number 

Contract Amount (As Bid) 

Net Change in Contract Price (This change order) 

Net Change in Contract Price (Previous change orders) 

Town of Harwich MA 
Contract No. 2 

2 

Total Adjusted Contract Price (including this and all other change orders) 

$6,621,306.25 

$74,170.00 

This change order extends the time to complete the work by  0  calendar days. 

The extended completion date is 

This change order checked by 

$33,188.00 

$6,728,664.25 

  jai zi/zDz.c. 
(Chief) Resident Engineer 'Date 

This change order is requested by: WV Construction Corporation 

This change order is recommended by: 

M 4 
CDM Smith Inc. 

Consultant Engineer 

The undersigned age 

38074 
P.E. Number 

the terms of the change order. 

It Date 

12/21/20 

Owner Date 

Date 

Certification of Appropriation under M.G.L. c.44, §31 C: Adequate funding in an amount sufficient to 
cover the total cost of this change order is available. 

DocuSigne y 

By: 
ea-1-4-1 &flaw -- 1/14/2021 

s ehltUtion Officer (Auditor, accountant, treasurer) Date 
04440A8/618014/1814 

Do not write below: this space reserved for STATE AGENCY APPROVAL 

DEP/OMS 

Harwich MA Sewe,agelmprovements C2 Change Order 2,pdt 12/18/2$520 8:32:35 AM 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-BD25139AECF0 

Town of Harwich, MA 
Sewerage Improvements C2 

Change Order No. 2 

Public Entity Town of Harwich, Massachusetts 

SRF No: CWSRF-4424/2 Contract No. Contract No. 2 Change Order No.  2 

Contract Title: Sewerage Works Improvements Phase 2 Contract No. 2 

Owner's Name: Town of Harwich, Massachusetts 

Owner's Address: 

Contractor's Name: 

Contractor's Address: 

Item No. 1 

732 Main Street Harwich MA 02645 

RJV Construction Corporation. 

5 Lincoln Street Canton, MA 02021 

Descriptions and Reasons for Change 

This change (RFC 006) provides payment to RJV Construction for impact to their new sewer 
installation progress at several separate Nor'East Drive locations. While excavating for the new 
sewer, RJV Construction encountered underground gas and electric utilities that were not shown on 
utility company plans (and therefore not shown on the contract drawings) and/or incorrectly marked 
by the utility companies in the field. 

The net increase to the Contract Price for this change is $51,559.78 

Item No. 2 

This change (RFC 007) substitutes cedar shingles for the specified fiber cement building exterior 
siding at the Church Street North and Church Street South Pumping Stations. The Town requested 
the cedar shingle substitution to be a closer match to the pumping station renderings presented to the 
Harwich residents during the planning and design phase of the contract. 

The net increase to the Contract Price for this change is $22,610.34 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-BD25139AECF0 

Town of Harwich, Massachusetts 
Sewerage Works Improvements Phase 2 Contract No. 2 

SRF No: CWSRF-4424/2 

Change Order No.2 Summary 

Item No. RFC No. Item Description Amount 

1 RFC 006 Costs associated with unmarked utilites at Nor'East Drive $51,559.78 

2 RFC 007 Cedar Shingle Pump Station Siding Substitution $22,610.34 

Total Change Order No.2 = $74,170 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-BD25139AECF0 

Harwich Sewerage Works Improvements 
Phase 2 - Contract No.2 

Item I 



DocuSign Envelope ID: 829F04131-EIDAF-4599-A32D-13D25139AECh0 

5 Lincoln Street. Canton. MA 02021 
1W: (781) 821-1469 Fax: (781) 832-3443 

December 2, 2020 

Mr. James T. Matter, Vice President 
Construction Manager 
CDM Smith 
75 State Street, Suite 701 
Boston, MA 02109 

Subject: Town of Harwich 
Sewerage Works Improvements 
Phase 2 — Contract No. 2 
Nor'East Drive Utilities (CO12-006) 

Dear Mr. Maher, 

During the installation of the proposed sewer on Nor'East Drive (Sheets C-7 & C4) 
underground utilities were uncovered at the site not shown or indicated in the Contract 
Documents. Such utilities impacted the progress of the new sewer installation. 

Please find attached, RN Construction Corp.'s cost data and backup associated with 
utilities not shown or indicated on Nor'East Drive (Sheets C-7 & C-R). 

We respectfully request a change order in the amount of 551,559.78 be processed in 
accordance with the terms of the contract. 

Should you have any questions, please feel free to contact us 

Sincerely, 
RJV CONSTRUCTION CORP. 

41±77,...sc 

Matthew DeLuca 
Project Manager 

294.2,1.016 
Cc: Mike Wk. UM Smith 

Griffin Ryder Dan Pelletier, Ilatwich 
Querino Nocella 1 Josh Chabot, RN 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-SD25139AECF0 

RJV Construction Corp. 
Town of Harwich Contract 2 

COR-006 Summary 

Date Cast
08-03 $ 3,359.42 
08-12 $ 

$ 
4,446.87 

08-17 4,949.04 
08-20 $ 3,358.58 

08-26 & 08-31 $ 10,255.92 
09-03 $ 3,180.92 
09-09 $ 6,831.91 

09-09-A $   1,768.12 
09-11 $ 1,590.46 

09-11-A $ 3,180.92 
09-22 $ 1,375.84 

09-22-A $ 2,002.58 
09-23 $ 1,375.84 

09-23-A $ 1,375.84 
09-24 $ 1,375.84 
10/01 $ 1,131.67 

$ 51,559.78 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-BD25139AECF0 

COR-006 - Nor'East - 08/03/20 
Unknown Electric & Telephone Crossing (-19') - Mainline 

CALCULATION SHEET 
(1) Labor 

Foreman/Operator (Ronnie) 2.00 
Foreman/Operator (Joe) 2.00 
Operator (Billy) 2.00 
4/5 Axle Driver (Erie) 2.00 
Pipelayer (Cody) 2.00 
Laborer (Jon) 2.00 

(2) Direct Labor Cost 

(3) Materials & Freight 

hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 61.47 per hr $ 122.94 

hrs @ $ 58.68 per hr $ 117.36 

hrs @ $ 58.43 per hr $ 116.86 

46.56% of $825.34 

(4) Equipment 

Mack Triaxle (D13) 2.00 
Komatsu PC138 (E01) 2.00 
Komatsu PC600 (E07) 2.00 
Komatsu WA470-8 (L10) 2.00 
Bobcat T770 (L19) 2.00 
Pickup (P10) 2.00 
Utility Van (P28) 2.00 
Bomag BW177D-40 (R30) 2.00 

(5) 15% markup for Overhead, Profit 

(6) Subcontractors 
MSC Trucking 

(7) 5% markup on subcontractors 

hrs ® $ 83.80 per hr $ 167.60 
hrs @ $ 91.64 per hr $ 183.28 
hrs @ $ 264.23 per hr $ 528.46 
hrs @ $ 117.47 per hr $ 234.94 
hrs @ $ 47.73 per hr $ 95.46 
hrs @ $ 20.26 per hr $ 40.52 
hrs @ $ 21.97 per hr $ 43.94 
hrs @ $ 53.49 per hr $ 106.98 

15.00% of $2,610.80 

$825.34 

$384.28 

$0.00 

$1,401.18 

Total (Items 1 through 4) $2,610.80 

4.00 hrs @ $ 85.00 per hr $ 340.00 

5.00% of $ 340.00 

$391.62 

$ 340.00 

17.00 

Total Cost $ 3,359.42 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-BD25139AEGFO 

COR-006 - Nor'East - 08/12/20 
Gas & Telephone not as shown - 83 Nor'East Drive - Mainline 

CALCULATION SHEET 
(I) Labor 

Foreman/Operator (Ronnie) 3.00 
Operator (Billy) 3.00 
4/5 Axle Driver (Eric) 3.00 
Pipelayer (Cody) 3.00 
Laborer (Jon) 3.00 

(2) Direct Labor Cost 
46.56% 

(3) Materials & Freight 

of 

01-inch Union 2.00 
01-inch PE Tubing 20.00 
01-inch SS Insert 2.00 

(4) Equipment 

Mack Triaxle (D13) 3.00 
Komatsu PC138 (E01) 3.00 
Komatsu PC600 (E07) 3.00 
Komatsu WA470-8 (L10) 3.00 
Bobcat T770 (LI9) 3.00 
Pickup (PlO) 3.00 
Utility Van (P28) 3.00 
Bomag BW177D-40 (R30) 3.00 

(5) 15% markup for Overhead, Profit 

(6) Subcontractors 
MSC Trucking 

(7) 5% markup on subcontractors 

hrs @ $ 78.03 per hr $ 234.09 
hrs @ $ 78.03 per hr $ 234.09 
hrs @ $ 61.47 per hr $ 184.41 
hrs @ $ 58.68 per hr $ 176.04 
hrs @ $ 58.43 per hr $ 175.29 

$1,003.92 

ea @ 
If @ 
ea (cb 

23.47 
0.42 
2.78 

per ea 
per If 
per ea 

46.94 
8.40 
5.56 

hrs @ $ 83.80 per hr $ 251.40 
hrs @ $ 91.64 per hr $ 274.92 
hrs @ $ 264.23 per hr $ 792.69 
hrs @ $ 117.47 per hr $ 352.41 
hrs @ $ 47.73 per hr $ 143.19 
hrs @ $ 20.26 per hr $ 60.78 
hrs @ $ 21.97 per hr $ 65.91 
hrs @ $ 53.49 per hr $ 160.47 

15.00% of $3,634.02 

$1,003.92 

$467.43 

$60.90 

$2,101.77 

Total (Items 1 through 4)  $3,634.02

3.00 hrs @ $ 85.00 per hr $ 255.00 

5.00% of $ 255.00 

$545.10 

$ 255.00 

$ 12.75 

Total Cost $ 4,446.87 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-B025139AEGFO 

COR-006 - Nor'East - 08/17/20 
Unknown Gas / Water Service Crossing to #79 Nor'East - Mainline 

CALCULATION SHEET 
(1) Labor 

Foreman/Operator (Ronnie) 3.00 
Foreman/Operator (Joe) 3.00 
Operator (Billy) 3.00 
4/5 Axle Driver (Eric) 3.00 
Pipelayer (Cody) 3.00 
Laborer (Jon) 3.00 

(2) Direct Labor Cost 
46.56% 

(3) Materials & Freight 

of 

01-inch Curb Stop 1.00 
01-inch SS Insert 4.00 
01-inch Union 1.00 
01-inch PE Tubing 20.00 

(4) Equipment 

Mack Triaxle (D13) 3.00 
Komatsu PC138 (E01) 3.00 
Komatsu PC600 (E07) 3.00 
Komatsu WA470-8 (L10) 3.00 
Bobcat T770 (L19) 3.00 
Pickup (P10) 3.00 
Utility Van (P28) 3.00 
Bomag BW177D-40 (R30) 3.00 

(5) 15% markup for Overhead, Profit 

(6) Subcontractors 
MSC Trucking 

(7) 5% markup on subcontractors 

hrs @ $ 78.03 per hr $ 234.09 
hrs @ $ 78.03 per hr $ 234.09 
hrs @ $ 78.03 per hr $ 234.09 
hrs @ $ 61.47 per hr $ 184.41 
hrs @ $ 58.68 per hr $ 176.04 

hrs @ $ 58.43 per hr $ 175.29 

$1,238.01 

ea @ $ 111.50 per hr $ 111,50 
ea @ $ 2.78 per hr $ 11.12 
ea @ $ 23.47 per hr $ 23.47 
If @ $ 0.42 per hr $ 8.40 

hrs @ 83.80 per hr $ 251.40 
hrs @ $ 91.64 per hr $ 274.92 
hrs @ $ 264.23 per hr $ 792.69 
hrs @ $ 117.47 per hr $ 352.41 
hrs @ $ 47.73 per hr $ 143.19 
hrs @ $ 20.26 per hr $ 60.78 
hrs @ $ 21.97 per hr $ 65.91 
hrs @ $ 53.49 per hr $ 160.47 

15.00% of $4,070.69 

$1,238.01 

$576.42 

$154.49 

$2,101.77 

Total (Items 1 through 4)  $4,070.69

3.00 hrs @ $ 85.00 per hr $ 255.00 

5.00% of $ 255.00 

$610.60 

$ 255.00 

12.75 

Total Cost $ 4,949.04 



DocuSign Envelope ID: 829F0401-13DAF-4599-A32D-BD25139AECF0 

COR-006 - Nor'East - 08/20/20 
Unknown Gas / Water Service Crossing #77 Nor'East - Mainline 

CALCULATION SHEET 
(1) Labor 

Foreman/Operator (Ronnie) 2.00 
Foreman/Operator (Joe) 2.00 
Operator (Billy) 2.00 
4/5 Axle Driver (Eric) 2.00 
Pipelayer (Cody) 2.00 
Laborer (Jon) 2.00 

(2) Direct Labor Cost 
46.56% 

(3) Materials & Freight 

of 

01-inch Curb Stop 1.00 
01-inch SS Insert 4.00 

01-inch Union 1.00 

01-inch PE Tubing 20.00 

(4) Equipment 

Mack Triaxle (D13) 2.00 
Komatsu PC138 (E01) 2.00 
Komatsu PC600 (E07) 2.00 
Komatsu WA470-8 (L10) 2.00 
Bobcat T770 (L19) 2.00 

Pickup (P10) 2.00 
Utility Van (P28) 2.00 
Bomag BW177D-40 (R30) 2.00 

(5) 15% markup for Overhead, Profit 

hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 61.47 per hr $ 122.94 
hrs @ $ 58.68 per hr $ 117.36 

hrs @ $ 58.43 per hr $ 116.86 

$825.34 

ea @ $ 111.50 per hr $ 111.50 
ea @ $ 2.78 per hr $ 11.12 

ea @ $ 23.47 per hr $ 23.47 
If @ $ 0.42 per hr $ 8.40 

hrs @ $ 83.80 per hr $ 167.60 
hrs @ $ 91.64 per hr $ 183.28 
hrs @ $ 264.23 per hr $ 528.46 
hrs @ $ 117.47 per hr $ 234.94 
hrs @ $ 47.73 per hr $ 95.46 
hrs @ $ 20.26 per hr $ 40.52 
hrs @ $ 21.97 per hr $ 43.94 
hrs @ $ 53.49 per hr $ 106.98 

15.00% of $2,765.29 

$825.34 

$384.28 

$154.49 

$1,401.18 

Total (Items 1 through 4)  $2,765.29

(6) Subcontractors 
MSC Trucking 2.00 hrs @ 85.00 per hr $ 170.00 

(7) 5% markup on subcontractors 

5.00% of $ 170.00 

$414.79 

$ 170.00 

8.50 

Total Cost $ 3,358.58 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-BD25139AECF0 

COR-006 - Nor'East - 08/26/20 & 08/31/20 
Unknown Conduits and Water Service Crossing - Mainline 

CALCULATION SHEET 
(1) Labor 

Foreman/Operator (Ronnie) 6.00 
Foreman/Operator (Joe) 6.00 
Operator (Billy) 6.00 
4/5 Axle Driver (Eric) 6.00 
Pipelayer (Cody) 6.00 
Laborer (Jon) 6.00 

(2) Direct Labor Cost 
46.56% 

(3) Materials & Freight 

of 

01-inch Curb Stop 1.00 
01-inch SS Insert 4.00 
01-inch Union 1.00 
01-inch PE Tubing 20.00 

(4) Equipment 

Mack Tria>de (DI3) 6.00 
Komatsu PC138 (E01) 6.00 
Komatsu PC600 (E07) 6.00 
Komatsu WA470-8 (L10) 6.00 
Bobcat T770 (LI9) 6.00 
Pickup (P10) 6.00 
Utility Van (P28) 6.00 
Bomag BW177D-40 (R30) 6.00 

(5) 15% markup for Overhead, Profit 

(6) Subcontractors 
MSC Trucking 

(7) 5% markup on subcontractors 

hrs @ $ 78.03 per hr $ 468.18 
hrs @ $ 78.03 per hr $ 468.18 
hrs @ $ 78.03 per hr $ 468.18 
hrs @ $ 61.47 per hr $ 368.82 
hrs @ $ 58.68 per hr $ 352.08 
hrs @ $ 58.43 per hr $ 350.58 

$2,476.02 

ea @ $ 111.50 per hr $ 111.50 
ea @ $ 2.78 per hr $ 11.12 
ea @ $ 23.47 per hr $ 23.47 
If @ $ 0.42 per hr $ 8.40 

hrs @ $ 83,80 per hr $ 502.80 
hrs @ $ 91.64 per hr $ 549.84 
hrs @ $ 264.23 per hr $ 1,585.38 

hrs @ $ 117.47 per hr $ 704.82 
hrs @ $ 47.73 per hr $ 286.38 
hrs @ $ 20.26 per hr $ 121.56 
hrs @ $ 21.97 per hr $ 131.82 
hrs @ $ 53.49 per hr $ 320.94 

15.00% of $7,986.88 

$2,476.02 

$1,152.83 

$154.49 

$4,203.54 

Total (Items 1 through 4) $7,986.88 

12.00 hrs @ 85.00 per hr $ 1,020.00 

5.00% of $ 1,020.00 

$1,198.03 

$ 1,020.00 

$ 51.00 

Total Cost $ 10,255.92 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-BD25139AECF0 

COR-006 - Nor'East - 09/03/20 
Unknown Gas Service #62 Nor'East - Mainline 

CALCULATION SHEET 
(1) Labor 

Foreman/Operator (Ronnie) 2.00 
Foreman/Operator (Joe) 2.00 
Operator (Billy) 2.00 
4/5 Axle Driver (Eric) 2.00 
Pipelayer (Cody) 2.00 
Laborer (Jon) 2.00 

(2) Direct Labor Cost 

(3) Materials & Freight 

hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 78.03 per hr $ 156.06 
Ins @ $ 61.47 per hr $ 122.94 
hrs @ $ 58.68 per hr $ 117.36 
his @ $ 58.43 per hr $ 116.86 

46.56% of $825.34 

(4) Equipment 

Mack Triaxle (D13) 2.00 
Komatsu PC138 (E01) 2.00 
Komatsu PC600 (E07) 2.00 
Komatsu WA470-8 (L10) 2.00 
Bobcat T770 (L19) 2.00 
Pickup (P10) 2.00 
Utility Van (P28) 2.00 
Bomag BW177D-40 (R30) 2.00 

(5) 15% markup for Overhead, Profit 

hrs @ $ 83.80 per hr $ 167.60 
hrs @ $ 91.64 per hr $ 183.28 
hrs ® $ 264.23 per hr $ 528.46 
hrs @ $ 117.47 per hr $ 234.94 
hrs @ $ 47.73 per hr $ 95.46 
hrs @ $ 20.26 per hr $ 40.52 
hrs @ $ 21.97 per hr $ 43.94 
hrs @ $ 53.49 per hr $ 106.98 

15.00% of $2,610.80 

$825.34 

$384.28 

$0.00 

$1,401.18 

Total (Items 1 through 4)  $2,610.80

(6) Subcontractors 
MSC Trucking 2.00 hrs @ $ 85.00 per hr $ 170.00 

(7) 5% markup on subcontractors 

5.00% of $ 170.00 

$391.62 

$ 170.00 

8.50 

Total Cost $ 3,180.92 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-BD25139AEGFO 

COR-006 - Nor'East - 09/09/20 
Abandoned Hydrant Lateral - Mainline 

CALCULATION SHEET 

(1) Labor 

Foreman/Operator (Ronnie) 4.00 
Foreman/Operator (Joe) 4.00 
Operator (Billy) 4.00 
4/5 Axle Driver (Eric) 4.00 
Pipelayer (Cody) 4.00 
Laborer (Jon) 4.00 

(2) Direct Labor Cost 
46.56% 

(3) Materials & Freight 

of 

06-inch CL 52 3.00 
06-inch Solid Sleeve 2.00 

06-inch Megalug 4.00 

06-inch Accessory Kit 4.00 

(4) Equipment 

Mack Triaxle (D13) 4.00 
Komatsu PC138 (E01) 4.00 

Komatsu PC600 (E07) 4.00 
Komatsu WA470-8 (L10) 4.00 
Bobcat T770 (LI9) 4.00 
Pickup (P10) 4.00 
Utility Van (P28) 4.00 
Bomag BW177D-40 (R30) 4.00 

(5) 15% markup for Overhead, Profit 

(6) Subcontractors 
MSC Trucking 

(7) 5% markup on subcontractors 

hrs @ $ 78.03 per hr $ 312.12 

hrs @ $ 78.03 per hr $ 312.12 

hrs @ $ 78.03 per hr $ 312.12 

hrs @ $ 61.47 per hr $ 245.88 

hrs @ $ 58.68 per hr $ 234.72 
hrs @ 58.43 per hr $ 233.72 

$1,650.68 

If @ $ 13.10 per If $ 39.30 

ea @ $ 100.77 per ea $ 201,54 

ea @ $ 24.52 per ea $ 98.08 

ea @ $ 17.46 per ea $ 69.84 

hrs @ $ 83.80 per hr $ 335.20 
hrs @ $ 91.64 per hr $ 366.56 

hrs @ $ 264.23 per hr $ 1,056.92 

hrs @ $ 117.47 per hr $ 469.88 
hrs @ $ 47.73 per hr $ 190.92 

hrs @ $ 20.26 per hr $ 81.04 

hrs @ $ 21.97 per hr $ 87.88 

hrs @ $ 53.49 per hr $ 213.96 

15.00% of $5,630.36 

$1,650.68 

$768.56 

$408.76 

$2,802.36 

Total (Items I through 4)  $5,630.36

4.00 hrs @ $ 85.00 per hr $ 340.00 

5.00% of 340.00 

$844.55 

$ 340.00 

17.00 

Total Cost $ 6,831.91 



DocuSign Envelope ID: 829F04131-BDAF-4599-A32D-BD25139AEGFO 

COR-006 - Nor'East - 09/09/20 
Unknown Gas / Water Service Crossing - 58 Nor'East - Mainline 

CALCULATION SHEET 
(1) Labor 

Foreman/Operator (Ronnie) 1.00 
Foreman/Operator (Joe) 1.00 
Operator (Billy) 1.00 
4/5 Axle Driver (Eric) 1.00 
Pipelayer (Cody) 1.00 
Laborer (Jon) 1.00 

(2) Direct Labor Cost 
46.56% 

(3) Materials & Freight 

of 

01-inch Curb Stop 1.00 
01-inch SS Insert 4.00 
01-inch Union 1.00 
01-inch PE Tubing 20.00 

(4) Equipment 

Mack Triaxle (D13) 1.00 
Komatsu PCI38 (E01) 1.00 
Komatsu PC600 (E07) 1.00 
Komatsu WA470-8 (L10) 1.00 
Bobcat T770 (L19) 1.00 
Pickup (P10) 1.00 
Utility Van (P28) 1.00 
Bomag BW177D-40 (R30) 1.00 

(5) 15% markup for Overhead, Profit 

(6) Subcontractors 
MSC Trucking 

(7) 5% markup on subcontractors 

hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 61.47 per hr $ 61.47 
hrs @ $ 58.68 per hr $ 58.68 
hrs @ $ 58.43 per hr $ 58.43 

$412.67 

ea @ $ 111.50 per hr $ 111.50 

ea @ $ 2.78 per hr $ 11.12 

ea @ $ 23.47 per hr $ 23.47 
If @ $ 0.42 per hr $ 8.40 

hrs @ $ 83.80 per hr $ 83.80 

hrs @ $ 91.64 per hr $ 91.64 
hrs @ $ 264.23 per hr $ 264.23 
hrs @ $ 117.47 per hr $ 117,47 
hrs @ $ 47.73 per hr $ 47.73 
hrs @ $ 20.26 per hr $ 20.26 
hrs @ $ 21.97 per hr $ 21.97 
hrs @ $ 53.49 per hr $ 53.49 

15.00% of $1,459.89 

$412.67 

$192.14 

$154.49 

$700.59 

Total (Items 1 through 4)  $1,459.89

1.00 hrs @ $ 85.00 per hr $ 85.00 

5.00% of 85.00 

$218.98 

85.00 

4.25 

Total Cost $ 1,768.12 



DomSign Envelope ID: 829F04D1-13DAF-4599-A32D-BD25139AEGFO 

COR-006 - Nor'East - 09/11/20 
Unknown Gas Service - 52 Nor'East - Mainline 

CALCULATION SHEET 
(1) Labor 

Foreman/Operator (Ronnie) 1.00 
Foreman/Operator (Joe) 1.00 
Operator (Billy) 1.00 

4/5 Axle Driver (Eric) 1.00 

Pipelayer (Cody) 1.00 
Laborer (Jon) 1.00 

(2) Direct Labor Cost 

(3) Materials & Freight 

hrs @ $ 78.03 per hr $ 78.03 

hrs @ $ 78.03 per hr $ 78.03 

hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 61.47 per hr $ 61.47 

hrs @ $ 58.68 per hr $ 58.68 

hrs @ $ 58.43 per hr $ 58.43 

46.56% of $412.67 

(4) Equipment 

Mack Triaxle (D13) 1.00 
Komatsu PC138 (E01) 1.00 
Komatsu PC600 (E07) 1.00 
Komatsu WA470-8 (L10) 1.00 

1.00 Bobcat T770 (L19) 
Pickup (P10) 1.00 
Utility Van (P28) 1.00 
Bomag BW177D-40 (R30) 1.00 

(5) 15% markup for Overhead, Profit 

hrs @ $ 83.80 per hr $ 83.80 

hrs @ $ 91.64 per hr $ 91.64 

hrs @ $ 264.23 per hr $ 264.23 

hrs @ $ 117.47 per hr $ 117.47 

hrs @ $ 47.73 per hr $ 47.73 

hrs @ $ 20.26 per hr $ 20.26 

hrs @ $ 21.97 per hr $ 21.97 
hrs @ $ 53.49 per hr $ 53.49 

15.00% of $1,305.40 

$412.67 

$192.14 

$0.00 

$700.59 

Total (Items 1 through 4)  $1,305.40

(6) Subcontractors 
MSC Trucking 1.00 hrs @ $ 85.00 per hr 85.00 

(7) 5% markup on subcontractors 

5.00% of $ 85.00 

$195.81 

85.00 

4.25 

Total Cost $ 1,590.46 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A320-13025139AEGF0 

COR-006 - Nor'East - 09/11/20 
Unknown Gas Service - 48 Nor'East - Mainline 

CALCULATION SHEET 
(1) Labor 

Foreman/Operator (Ronnie) 2.00 
Foreman/Operator (Joe) 2.00 
Operator (Billy) 2.00 
4/5 Axle Driver (Eric) 2.00 
Pipelayer (Cody) 2.00 
Laborer (Jon) 2.00 

(2) Direct Labor Cost 

(3) Materials & Freight 

hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 61.47 per hr $ 122.94 
hrs @ $ 58.68 per hr $ 117.36 

hrs @ $ 58.43 per hr $ 116.86 

46.56% of $825.34 

(4) Equipment 

Mack Triaxle (D13) 2.00 
Komatsu PC138 (E01) 2.00 
Komatsu PC600 (E07) 2.00 
Komatsu WA470-8 (L10) 2.00 
Bobcat T770 (L19) 2.00 
Pickup (P10) 2.00 
Utility Van (P28) 2.00 
Bomag BW177D-40 (R30) 2.00 

(5) 15% markup for Overhead, Profit 

(6) Subcontractors 
MSC Trucking 

(7) 5% markup on subcontractors 

hrs @ $ 83.80 per hr $ 167.60 
hrs @ $ 91.64 per hr $ 183.28 
hrs @ $ 264.23 per hr $ 528.46 
hrs @ $ 117.47 per hr $ 234.94 
hrs @ $ 47.73 per hr $ 95.46 
hrs @ $ 20.26 per hr $ 40.52 
hrs @ $ 21.97 per hr $ 43.94 
hrs @ $ 53.49 per hr $ 106.98 

15.00% of $2,610.80 

$825.34 

$384.28 

$0.00 

$1,401.18 

Total (Items 1 through 4)  $2,610.80

2.00 hrs @ $ 85.00 per hr $ 170.00 

5.00% of $ 170.00 

$391.62 

$ 170.00 

8.50 

Total Cost $ 3,180.92 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-BD25139AECF0 

COR-006 - Nor'East - 09/22/20 
Mismarked Comcast - 52 Nor'East - Service 

CALCULATION SHEET 
(1) Labor 

Foreman/Operator (Ronnie) 1.00 
Foreman/Operator (Joe) 1.00 
Operator (Billy) 1.00 
4/5 Axle Driver (Eric) 1.00 
Pipelayer (Cody) 1.00 
Laborer (Jon) 1.00 

(2) Direct Labor Cost 

(3) Materials & Freight 

hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 61.47 per hr $ 61.47 
hrs @ $ 58.68 per hr $ 58.68 
hrs @ $ 58.43 per hr $ 58.43 

46.56% of $412.67 

(4) Equipment 

Mack Triaxle (D13) 1.00 
Komatsu PC138 (E01) 1.00 
Komatsu WA470-8 (L10) 1.00 
Bobcat T770 (L19) 1.00 
Pickup (P10) 1.00 
Utility Van (P28) 1.00 
Bomag BW177D-40 (R30) 1.00 

(5) 15% markup for Overhead, Profit 

(6) Subcontractors 
MSC Trucking 

(7) 5% markup on subcontractors 

hrs @ $ 83.80 per hr $ 83.80 
hrs @ $ 91.64 per hr $ 91.64 
hrs @ $ 117.47 per hr $ 117.47 
hrs @ $ 47.73 per hr $ 47.73 
hrs @ $ 20.26 per hr $ 20.26 
hrs @ $ 21.97 per hr $ 21.97 
hrs @ $ 53.49 per hr $ 53.49 

15.00% of $1,041. 1.7 

$412.67 

$192.14 

$0.00 

$436.36 

Total (Items I through 4)  $1,041.17

2.00 hrs @ $ 85.00 per hr $ 170.00 

5.00% of $ 170.00 

$156.18 

170.00 

8.50 

Total Cost $ 1,375.84 



DocuSign Envelope ID: 8291=0401-BDAF-4599-A32D-BD25139AECF0 

COR-006 - Nor'East - 09/22/20 
Unmarked Eversource - 58 Nor'East - Service 

CALCULATION SHEET 
(1) Labor 

Foreman/Operator (Joe) 2.00 
Operator (Billy) 2.00 
4/5 Axle Driver (Eric) 2.00 
Laborer (Jon) 2.00 

(2) Direct Labor Cost 

(3) Materials & Freight 

hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 78.03 per hr $ 156.06 
hrs @ $ 61.47 per hr $ 122.94 
hrs @ $ 58.43 per hr $ 116.86 

46.56% of $551.92 

(4) Equipment 

Mack Triaxle (D13) 2.00 
Komatsu PC138 (E01) 2.00 
Komatsu WA470-8 (L10) 2.00 
Pickup (P10) 2.00 
Utility Van (P28) 2.00 
Bomag BW177D-40 (R30) 2.00 

(5) 15% markup for Overhead, Profit 

hrs @ $ 83.80 per hr $ 167.60 
hrs @ $ 91.64 per hr $ 183.28 
hrs @ $ 117.47 per hr $ 234.94 
hrs @ $ 20.26 per hr $ 40.52 
hrs @ $ 21.97 per hr $ 43.94 
hrs @ $ 53.49 per hr $ 106.98 

15.00% of $1,586.15 

(6) Subcontractors 
MSC Trucking 2.00 hrs @ 

(7) 5% markup on subcontractors 

5.00% of $ 170.00 

$551.92 

$256.97 

$0.00 

$777.26 

Total (Items 1 through 4) $1,586.15 

85.00 per hr $ 170.00 

$237.92 

$ 170.00 

8.50 

Total Cost $ 2,002.58 



DocuSign Envelope ID: 829F04D1-BDAF-4599-A32D-BD25139AECF0 

COR-006 - Nor'East - 09/23/20 
Mismarked Electric/Communication - 48 Nor'East - Service 

CALCULATION SHEET 

(I) Labor 

Foreman/Operator (Ronnie) 1.00 
Foreman/Operator (Joe) 1.00 
Operator (Billy) 1.00 
4/5 Axle Driver (Eric) 1.00 
Pipelayer (Cody) 1.00 
Laborer (Jon) 1.00 

(2) Direct Labor Cost 

(3) Materials & Freight 

hrs @ $ 78.03 per hr $ 78.03 

hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 78.03 per hr $ 78.03 

hrs @ $ 61.47 per hr $ 61.47 

hrs @ $ 58.68 per hr $ 58.68 

hrs @ $ 58.43 per hr $ 58.43 

46.56% of $412.67 

(4) Equipment 

Mack Triaxle (D13) 1.00 
Komatsu PC138 (E0I) 1.00 
Komatsu WA470-8 (L10) 1.00 
Bobcat T770 (L19) 1.00 
Pickup (P10) 1.00 
Utility Van (P28) 1.00 
Bomag BW177D-40 (R30) 1.00 

(5) 15% markup for Overhead, Profit 

(6) Subcontractors 
MSC Trucking 

(7) 5% markup on subcontractors 

hrs @ $ 83.80 per hr $ 83.80 

hrs @ $ 91.64 per hr $ 91.64 
hrs @ $ 117.47 per hr $ 117.47 

hrs @ $ 47.73 per hr $ 47.73 
hrs @ $ 20.26 per hr $ 20.26 
hrs @ $ 21.97 per hr $ 21.97 
hrs @ $ 53.49 per hr $ 53.49 

15.00% of $1,041.17 

$412.67 

$192.14 

$0.00 

$436.36 

Total (Items 1 through 4)  $1,041.17

2.00 hrs @ $ 85.00 per hr $ 170.00 

5.00% of 170.00 

$156.18 

170,00 

8.50 

Total Cost $ 1,375.84 



DocuSign Envelope ID: 829F04D1-13DAF-4599-A320-13025139AECF0 

COR-006 - Nor'East - 09/23/20 
Mismarked Electric/Communication - 45 Nor'East - Service 

CALCULATION SHEET 

(1) Labor 

Foreman/Operator (Ronnie) 1.00 
Foreman/Operator (Joe) 1.00 
Operator (Billy) 1.00 
4/5 Axle Driver (Eric) 1.00 
Pipelayer (Cody) 1.00 
Laborer (Jon) 1.00 

(2) Direct Labor Cost 

(3) Materials & Freight 

hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 61.47 per hr $ 61.47 
hrs @ $ 58.68 per hr $ 58.68 
hrs @ $ 58.43 per hr $ 58.43 

46.56% of $412.67 

(4) Equipment 

Mack Triaxle (DI3) 1.00 
Komatsu PC138 (E01) 1.00 
Komatsu WA470-8 (L10) 1.00 
Bobcat T770 (L19) 1.00 

Pickup (P10) 1.00 

Utility Van (P28) 1.00 

Bomag BW177D-40 (R30) 1.00 

(5) 15% markup for Overhead, Profit 

(6) Subcontractors 
MSC Trucking 

(7) 5% markup on subcontractors 

hrs @ $ 83.80 per hr $ 83.80 

hrs @ $ 91.64 per hr $ 91.64 

hrs @ $ 117.47 per k $ 117.47 

hrs @ $ 47.73 per hr $ 47.73 
hrs @ $ 20.26 per hr $ 20.26 

hrs @ $ 21.97 per hr $ 21.97 
hrs @ $ 53.49 per hr $ 53.49 

15.00% of $1,041.17 

$412.67 

$192.14 

$0.00 

$436.36 

Total (hems 1 through 4)  $1,041.17

2.00 hrs @ $ 85.00 per hr $ 170.00 

5.00% of $ 170.00 

$156.18 

$ 170.00 

8.50 

Total Cost $ 1,375.84 



DocuSign Envelope ID: 829F0401-BDAF-4599-A3213-13D25139AEGFO 

COR-006 - Nor'East - 09/24/20 
Mismarked Comcast - 30 Nor'East - Service 

CALCULATION SHEET 
(1) Labor 

Foreman/Operator (Ronnie) 1.00 
Foreman/Operator (Joe) 1.00 
Operator (Billy) 1.00 
4/5 Axle Driver (Eric) 1.00 
Pipelayer (Cody) 1.00 
Laborer (Jon) 1.00 

(2) Direct Labor Cost 

(3) Materials & Freight 

hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 78.03 per hr $ 78.03 
hrs @ $ 61.47 per hr $ 61.47 
hrs @ $ 58.68 per hr $ 58.68 
Ins @ 58.43 per hr $ 58.43 

46.56% of $412.67 

(4) Equipment 

Mack Triaxle (D13) 1.00 
Komatsu PC138 (E01) 1.00 
Komatsu WA470-8 (L10) 1.00 
Bobcat T770 (L19) 1.00 
Pickup (P10) 1.00 
Utility Van (P28) 1.00 
Bomag BW177D-40 (R30) 1.00 

(5) 15% markup for Overhead, Profit 

(6) Subcontractors 
MSC Trucking 

(7) 5% markup on subcontractors 

hrs @ $ 83.80 per hr $ 83.80 
hrs @ $ 91.64 per hr $ 91.64 
hrs @ $ 117.47 per hr $ 117.47 
hrs @ $ 47.73 per hr $ 47.73 
hrs @ $ 20.26 per In $ 20.26 
hrs @ $ 21.97 per hr $ 21.97 
hrs @ $ 53.49 per hr $ 53.49 

15.00% of $1,041.17 

$412.67 

$192.14 

$0.00 

$436.36 

Total (Items 1 through 4) $1,041.17 

2.00 hrs @ $ 85.00 per hr $ 170.00 

5.00% of $ 170.00 

$156.18 

$ 170.00 

8.50 

Total Cost $ 1,375.84 



DocuSign Envelope ID: 829F0401-BDAF-4599-A32D-BD25139AECF0 

COR-006 - Nor'East - 10/01/20 
Unmaked Eversource - 16 Nor'East - Service 

CALCULATION SHEET 

(1) Labor 

Foreman/Operator (Ronnie) 
Operator (Billy) 

1.00 
1.00 

hrs @ 
hrs @ 

$ 78.03 per hr 

$ 78.03 per hr 
$ 78.03 
$ 78.03 

$t56.06 

(2) Direct Labor Cost 
46.56% of $156.06 

$72.66 

(3) Materials & Freight 

$0.00 

(4) Equipment 

Bobcat T770 (LI 9) 1.00 hrs @ $ 47.73 per hr $ 47.73 
$47.73 

Total (Items 1 through 4) $276.45 

(5) 15% markup for Overhead, Profit 
15.00% of $276.45 

$41.47 

(6) Subcontractors 
Robert B Our 1.00 Is @ $ 775.00 per hr $ 775.00 

$ 775.00 

(7) 5% markup on subcontractors 

5.00% of $ 775.00 
$ 38.75 

Total Cost $ 1,131.67 



DocuSign Envelope ID: 829RI4D1-BDAF-4599-A32D-BD25139AECF0 

Harwich Sewerage Works Improvements 
Phase 2 - Contract No.2 

Item 2 



DocuSIgn Envelope ID: 829F0401-1:1DAF-4599-A32D-BD25139AtChO 

5 Lincoln Street, Omen, MA 02021 
Tel: (781) 821-1469 Pen (781) 832-344J 

November 17, 2020 

Mr. James T. Maher, Vice President 
Construction Manager 
CDM Smith 
75 State Street, Suite 701 
Boston, MA 02109 

Subject: Town of Harwich 
Sewerage Works Improvements 
Phase 2 — Contract No. 2 
Pump Station Siding Change (COR-007-A) 

Dear Mr. Maher, 

As requested, please find attached RJV Construction Corp.'s revised cost data and 
backup associated with the siding change at the pump stations. 

We respectfully request a change order in the amount of 522,610.34 be processed in 
accordance with the terms of the contract. 

Should you have any questions, please feel free to contact us 

Sincerely, 
RJV CONSTRUCTION CORP. 

Matthew DeLuca 
Project Manager 

294.2.1.014 
Cc: Mike Rizk. COM Smith 

Griffin Ryder /Dan Pelletier, Harwich 
Quaint, Pactlla ic Josh Chabot, RJV 



DocuSign Envelope ID: 829F0401-BDAF-4599-A32D-BD25139AECH 

COR-007-A 
Pump Station Siding Change 

CALCULATION SHEET 

(1) Labor 

$0.00 

(2) Direct Labor Cost 

(3) Materials & Freight 

(4) Equipment 

(5) 15% markup for Overhead, Profit 

46.56% of $0.00 

15.00% of $0.00 

$0.00 

$0.00 

$0.00 

Total (Items 1 through 4)  $aoo

(6) Subcontractors 
United Concrete 1.00 Is @ $ 21,533.66 per hr $ 21,533.66 

(7) 5% markup on subcontractors 

5.00% of $ 21,533.66 

$0.00 

$ 21,533.66 

$ 1,076.68 

Total Cost $ 22,610.34 



DocuSign Envelope ID: 829F0401-13DAF-4599-A32D-BD25139AEGFO 

IIIIITED #
Yalesville CT 06492 

common 203-269-3119 

1UnncitheudrchCsotrenect rete Products, Inc. 

License: 

Change Order 
Order#: 1 

Order Date: 10/19/2020 

To: RJV Construction Corp Project: 26999 
21 Lincoln Street Harwich Phase 2 Contract 2 
Canton MA 02021 TBD 

Harwich MA 

The contractor agrees to perform and the owner agrees to 
pay for the following changes to this contract. 

Ordered By: Customer Order: 

Plans Attached Fi 

Specifications Attached Ll 

Description of Work Amount 

Credit for Hardie board North & South -6,696.00 

Labor Credit for Hardie installation both Bldg -5,520.00 

OBDYKE flat wrap UV black wrap Both Buildings 5,691.47 

OBDYKE slicker backing classic rainscreen 1/4" 4,755.06 

Hydro Flash 2-1/2" sealing tape Both Buildings 298.92 

Wafe Head Self drilling screws w/ wings 41035 806.16 

White cedar shingles with sealer both buildings 4,318.73 

Labor To install cedar shingles both buildings 15,144.94 

(160 Man hours per building) 

Drafting and design time 
Project management 

Negative changes will lower the overall contract 
price requiring no additional payment by owner. Requested Amount of Change 

The original Contract Sum was 
Net change by previous Change Orders  
The Contract Sum prior to this Change Order  

The Contract Sum will be changed by this Change Order  

The new Contract Sum including this Change Order will be  
The Contract Time will be changed by  

2,158.55 
575.83 

21,533.66 

1,105,070.00 
0.00 

1,105,070.00 
21,533.66 

1,126,603.66 
0 Days 

Owner: Date: 

Contractor:  Date' 



DocuSign Envelope ID: 6D631F6E-2E32-44FD-B8F-D-B5F0952B78C4 

DEPARTMENT OF ENVIRONMENTAL PROTECTION 
BUREAU OF WATER RESOURCES 

PAYMENT REQUISITION 

LOAN NO.: 

DMS PROJECT NO.: 

CWP-18-23 REQUEST NO.: 

SERVICE DATES: 11/01/2020 

16 

CWSRF-4424 to 11/30/2020 

LEGAL NAME AND ADDRESS OF BORROWER: 

Town of Harwich 
732 Main Street 
Harwich, MA 02645 

EXPENDITURE TYPE 
APPROVED 

AMOUNT 

$ 

PREVIOUS 
REQUESTS 

$ 

THIS 
REQUEST 

Construction Services - Cont. No. 1 & 2 $ 2,290,000 $ 1,482,168 $ 82,588 

Construction: Contract No. 1 (RBO) $ 11,610,534 $ 7,956,513 $ 848,760 

Construction: Contract No. 2 (RJV) $ 6,654,494 $ 2,882,457 $ 238,830 

Construction Contingency No. 1 $ 268,637 $ - $ -

Construction Contingency No. 2 $ 247,877 $ - $ -

Other: Police - Cont. No. 1 & 2 $ 1,135,000 $ 1,096,628 $ 33,046 

Other: Water Usage - Cont. No. 1 $ 7,925 $ 7,025 $ 900 

Totals $ 22,214,467 $ 13,424,791 $ 1,204,124 
0 

CERTIFICATION OF THE BORROWER. 

The Authorized Representative 

0 This payment is for Project 

(ii) there has been no Default, as 

and no event or condition exists 

or an Event of Default under 

(iii) the payment requested by this 
of this requistion less retain

Signature: 
Print Name: 

Title: 

of the Borrower identified below certifies the following.. 

Costs and the obligations specified herein have not been the basis for a prior requisition 

defined in the Regulatory Agreement hereunder or no Event of Default as defined 

which after notice or lapse of time or boll?, would become a Default under the Regulatory 

the Loan Agreement exists. and 

requisition is due for work actually performed or materials or properly actually supplied 
DocuSigned by: 

20-3eidt, •P. POW M4, 12/21/2020 
0633C0c-700641E 

Date: 

that has been paid; 

in the Loan Agreement, 

Agreement 

prior to the date of 

Joseph F. Powers 
Interim Town Administrator 

(To be completed by the 

Amount Requested: 

Signature: 

Print Name: 
Title: 

DEP Division of Municipal Services) 

Amount Approved: 

Date 

Maria E. Pinaud 
Division Director 

FORM BMF-1000 



 

TOWN 
ADMINISTRATOR’S 

REPORT  



AGREEMENT FOR PROFESSIONAL 
ENGINEERING SERVICES 

BETWEEN 
THE TOWN OF HARWICH, MASSACHUSETTS 

AND 
WOODARD & CURRAN INC. 

FOR MUNCIPAL STORM SEWER SYSTEM ENGINEERING SERVICES 

THIS AGREEMENT made this ____ day of January, 2021 between Woodard & Curran 
Inc., a Massachusetts Foreign Corporation with a usual place of business at 40 Shattuck Road, 
Suite 110, Andover, MA 01810, hereinafter called the “ENGINEER,” and the Town of Harwich, 
MA, acting by its Board of Selectmen, with a usual place of business at Harwich Town Hall, 732 
Main Street, Harwich, MA 02645 hereinafter called the “TOWN”. 

The ENGINEER and the TOWN, for the consideration hereinafter named, agree as 
follows: 

1. Scope of Work 

The ENGINEER shall perform the work set forth in the Scope of Services attached hereto 
as Exhibit A. 

2. Contract Price 

The TOWN shall pay the ENGINEER for services rendered in the performance of this 
Agreement a sum of $33,500.00, subject to any additions and deductions provided for herein at 
the hourly rates set forth in Exhibit B.  The amount to be paid to the ENGINEER shall not 
exceed $33,500.00 without the prior written consent of the TOWN. 

3. Commencement and Completion of Work 

A. This Agreement shall commence upon execution and shall expire on June 30, 
2021, unless terminated sooner in accordance with this Agreement. 

B. Progress and Completion:   ENGINEER shall commence work promptly upon 
execution of this Agreement and shall prosecute and complete the work regularly, 
diligently and uninterruptedly at such a rate of progress as will insure completion 
in a timely manner. 

4. Performance of the Work 

The ENGINEER shall supervise and direct the Work, using his best skills and attention, 
which shall not be less than such state of skill and attention generally rendered by the 
engineering/design profession for projects similar to the Project in scope, difficulty and location.  
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A. Responsibility for the Work:   

(1) The ENGINEER shall be responsible to the TOWN for the acts and 
omissions of his employees, subcontractors and their agents and 
employees, and other persons performing any of the Work under a 
contract with the ENGINEER.  Consistent with the standard of care 
referenced above, the ENGINEER shall be responsible for the 
professional and technical accuracy for all work or services furnished 
by him or his consultants and subcontractors.  The ENGINEER shall 
perform his work under this Agreement in such a competent and 
professional manner that detail checking and reviewing by the TOWN 
shall not be necessary. 

(2) The ENGINEER shall not employ additional consultants, nor sublet, 
assign or transfer any part of his services or obligations under this 
Agreement without the prior approval and written consent of the 
TOWN.  Such written consent shall not in any way relieve the 
ENGINEER from his responsibility for the professional and technical 
accuracy for the work or services furnished under this Agreement. 

(3) All consultants must be registered and licensed in their respective 
disciplines if registration and licensor are required under the 
applicable provisions of Massachusetts law. 

(4) The ENGINEER and all consultants and subcontractors shall conform 
their work and services to any guidelines, standards and regulations of 
any governmental authority applicable to the type of work or services 
covered by this Agreement. 

(5) The ENGINEER shall not be relieved from its obligations to perform 
the work in accordance with the requirements of this Agreement either 
by the activities or duties of the TOWN in its administration of the 
Agreement, or by inspections, tests or approvals required or performed 
by persons other than the ENGINEER. 

(6) Neither the TOWN's review, approval or acceptance of, nor payment 
for any of the work or services performed shall be construed to 
operate as a waiver of any rights under the Agreement or any cause of 
action arising out of the performance of the Agreement. 

B. Deliverables, Ownership of Documents:   One (1) reproducible copy of all 
drawings, plans, specifications and other documents prepared by the ENGINEER 
shall become the property of the TOWN upon payment in full therefor to the 
ENGINEER.  Ownership of stamped drawings and specifications shall not 
include the ENGINEER's certification or stamp.  Any re-use of such documents 
without the ENGINEER's written verification of suitability for the specific 
purpose intended shall be without liability or legal exposure to the ENGINEER or 
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to the ENGINEER's independent professional associates, subcontractors or 
consultants.  Distribution or submission to meet official regulatory requirements 
or for other purposes in connection with the Project is not to be construed as an 
act in derogation of the ENGINEER's rights under this Agreement. 

C. Compliance With Laws:  In the performance of the Work, the ENGINEER shall 
comply with all applicable federal, state and local laws and regulations, including 
those relating to workplace and employee safety.   

5. Site Information Not Guaranteed; Contractor's Investigation 

The TOWN shall furnish to the ENGINEER available surveys, data and documents 
relating to the area which is the subject of the Scope of Work.  All such information, including 
that relating to subsurface and other conditions, natural phenomena, existing pipes, and other 
structures is from the best sources at present available to the TOWN.  All such information is 
furnished only for the information and convenience of the ENGINEER and is not guaranteed.  It 
is agreed and understood that the TOWN does not warrant or guarantee that the subsurface or 
other conditions, natural phenomena, existing pipes, or other structures will be the same as those 
indicated in the information furnished, and the ENGINEER must satisfy himself as to the 
correctness of such information.  If, in the opinion of the ENGINEER, such information is 
inadequate, the ENGINEER may request the TOWN's approval to verify such information 
through the use of consultants or additional exploration.  In no case shall the ENGINEER 
commence such work without the TOWN's prior written consent.  Such work shall be 
compensated as agreed upon by TOWN and ENGINEER. 

6. Payments to the Contractor 

A. Cost incurred on this project shall be billed monthly on an hourly basis as outlined 
in the attached Scope of Services.  Payment shall be due 30 days after receipt of 
an invoice by the TOWN. 

B. If there is a material change in the scope of work, the TOWN and the ENGINEER 
shall mutually agree to an adjustment in the Contract Price.   

C. If the TOWN authorizes the ENGINEER to perform additional services, the 
ENGINEER shall be compensated in an amount mutually agreed upon, in 
advance, in writing.  Except in the case of an emergency, the ENGINEER shall 
not perform any additional services until such compensation has been so 
established. 

7. Reimbursement 

Except as otherwise included in the Contract Price or otherwise provided for under this 
Agreement, the ENGINEER shall be reimbursed by the TOWN: (a) at 1.0 times the actual cost to 
the ENGINEER of consultants retained to obtain information pursuant to Article 5 hereof.  No 
such reimbursement shall be made unless the rates of compensation have been approved, in 
advance, by the TOWN; (b) at 1.0 times the actual cost of additional or specially authorized 
expense items, as approved by the TOWN.  
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8. Final Payment, Effect 

The acceptance of final payment by the ENGINEER shall constitute a waiver of all 
claims by the ENGINEER arising under the Agreement. 

9. Terms Required By Law 

This Agreement shall be considered to include all terms required to be included in it by 
the Massachusetts General Laws, and all other laws, as though such terms were set forth in full 
herein. 

10. Indemnification 

A. General Liability:   The ENGINEER shall indemnify and hold harmless the 
TOWN from and against any and all claims, damages, losses, and expenses, 
including attorney's fees, to the extent arising out of the performance of this 
Agreement and to the extent the same relate to matters of general commercial 
liability, when such claims, damages, losses, and expenses are caused, in whole or 
in part, by the negligent or wrongful acts or omissions of the ENGINEER or his 
employees, agents, subcontractors or representatives. 

B. Professional Liability:   The ENGINEER shall indemnify and hold harmless the 
TOWN from and against any and all claims, damages, losses, and expenses, 
including attorney's fees, arising out of the performance of this Agreement and to 
the extent the same relate to the professional competence of the ENGINEER's 
services, when such claims, damages, losses, and expenses are caused, in whole 
or in part, by the negligent acts, negligent errors or omissions of the ENGINEER 
or his employees, agents, subcontractors or representatives. 

11. Insurance 

A. The ENGINEER shall at his own expense obtain and maintain a Professional 
Liability Insurance policy for errors, omissions or negligent acts arising out of the 
performance of this Agreement in a minimum amount of $1,000,000.00. 

B. The coverage shall be in force from the time of the agreement to the date when all 
construction work for the Project is completed and accepted by the TOWN.  If, 
however, the policy is a claims made policy, it shall remain in force for a period 
of six (6) years after completion.   

Since this insurance is normally written on a year-to-year basis, the ENGINEER 
shall notify the TOWN should coverage become unavailable.   

C. The ENGINEER shall, before commencing performance of this Agreement, 
provide by insurance for the payment of compensation and the furnishing of other 
benefits in accordance with M.G.L. c.152, as amended, to all its employees and 
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shall continue such insurance in full force and effect during the term of the 
Agreement. 

D. The ENGINEER shall carry insurance in a sufficient amount to assure the 
restoration of any plans, drawings, computations, field notes or other similar data 
relating to the work covered by this Agreement in the event of loss or destruction 
until the final fee payment is made or all data are turned over to the TOWN. 

E. The ENGINEER shall also maintain public liability insurance, including property 
damage, bodily injury or death, and personal injury and motor vehicle liability 
insurance against claims for damages because of bodily injury or death of any 
person or damage to property. 

F. Evidence of insurance coverage and any and all renewals substantiating that 
required insurance coverage is in effect shall be filed with the Agreement.  Any 
cancellation of insurance, whether by the insurers or by the insured, shall not be 
valid unless written notice thereof is given by the party proposing cancellation to 
the other party and to the TOWN at least fifteen days prior to the intended 
effective date thereof, which date shall be expressed in said notice.   

G. Upon request of the ENGINEER, the TOWN reserves the right to modify any 
conditions of this Article. 

12. Notice 

All notices required to be given hereunder shall be in writing and delivered to, or mailed 
first class to, the parties' respective addresses stated above.  In the event that immediate notice is 
required, it may be given by telephone or facsimile, but shall, to the extent possible, be followed 
by notice in writing in the manner set forth above. 

13. Termination 

A. Each party shall have the right to terminate this Agreement in the event of a 
failure of the other party to comply with the terms of the Agreement.  Such 
termination shall be effective upon seven days' notice to the party in default and 
the failure within that time of said party to cure its default. 

B. The TOWN shall have the right to terminate the Agreement without cause, upon 
ten (10) days' written notice to the ENGINEER.  In the event that the Agreement 
is terminated pursuant to this subparagraph, the ENGINEER shall be reimbursed 
in accordance with the Agreement for all work performed up to the termination 
date.   

14. Miscellaneous 

A. Assignment:   The ENGINEER shall not assign or transfer any of its rights, duties 
or obligations under this Agreement without the written approval of the TOWN.   
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B. Governing Law:   This Agreement shall be governed by and construed in 
accordance with the law of the Commonwealth of Massachusetts. 

IN WITNESS WHEREOF, the parties hereto have set their hands and seals, the TOWN by its 
authorized representative who, however, incurs no personal liability by reason of the execution 
hereof or of anything herein contained, as of the day and year first above written. 

WOODARD & CURRAN INC.: 

By:  _________________________________ 

Name:  _______________________________ 
                 Type or Print 

Title:  ________________________________ 

TOWN OF HARWICH:  

By:  _________________________________ 
        Interim Town Administrator 

Approved as to Availability of Funds: 

                                          ($33,500.00) 
Finance Director               Contract Sum 

519856/KOPE/0003 
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 40 Shattuck Road | Suite 110 

Andover, Massachusetts 01810 

www.woodardcurran.com 

T 866.702.6371 

T 978.557.8150 

F 978.557.7948 

 

   

Via Electronic Mail 

December 15, 2020 

Griffin Ryder, PE 
Town Engineer 
Town of Harwich 
723 Main Street 
Harwich, MA 02645 
Email: gryder@town.harwich.ma.us 

RE: Proposal for Professional Engineering Services, MS4 Permit FY2021 Compliance Program 

Dear Mr. Ryder: 

Woodard & Curran, Inc. is pleased to provide this proposal for professional engineering services in 
support of the Town of Harwich’s MS4 Permit compliance program.  As discussed with your office, the 
Town of Harwich is requesting assistance with additional NPDES MS4 General Permit (Permit) activities 
in FY2021.  This work will help support Permit compliance activities beyond those outlined in Woodard & 
Curran’s scope of work dated September 10, 2020 and agreement with the Town dated September 21, 
2020. 

SCOPE OF SERVICES 

Woodard & Curran will complete the following tasks: 
  

1. Stormwater Regulatory Review 

2. Public Education and Outreach Support 

3. DPW Operational Support 

4. DPW Staff Training 

5. MS4 Outfall Catchment Investigations 

6. MS4 Mapping Support 

 
The scope of services for the above tasks is discussed in more detail below. 

Task 1: Stormwater Regulatory Review 

In Permit Year 3, the MS4 General Permit requires communities to review and revise local stormwater 
management standards to be consistent with the Permit requirements. In October 2018 the Town adopted 
the “Comprehensive Stormwater and Illicit Discharge Regulations” (Regulations), which, in part, regulate 
stormwater discharges from construction sites under the Permit.  Woodard & Curran understands that 
the Town has also recently developed the “Town of Harwich Comprehensive Stormwater and Illicit 
Discharge Regulations Local Stormwater Permit Application” (Application) that appears to fulfill some 
Permit requirements.  The EPA proposed draft modifications to the 2016 MS4 Permit in December 2019 
and these proposed modifications are anticipated to be finalized in FY21.  The proposed modifications 
may require further updates to the Regulations by the end of Permit Year 3 (June 30, 2021).   

Under this task, Woodard & Curran will review the Regulations and Application and provide 
recommendations to modify these documents (as needed) to meet Permit obligations.  It is anticipated 
that this task will include one meeting with Town staff to review our recommendations for amendments.  

EXHIBIT A
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2020.12.15 Harwich MS4 Year 3 Additional Services Proposal December 15, 2020 

A summary of Woodard & Curran’s review and recommendations will be provided to the Town in a brief 
memorandum. 

Assumptions: 

- For our fee estimate, it is assumed that Woodard & Curran is not drafting modifications to the 
Regulations, present changes, or manage presentations or hearings for the Regulations. 

Task 2: Public Education and Outreach Support 

Woodard & Curran will assist the Town in developing education and outreach materials to meet Permit 
requirements.  During preparation of the Town’s most recent MS4 General Permit Annual Report 
submittal, Woodard & Curran identified the need for additional educational messages. Specifically, 
educational topics related to bacteria and nitrogen impairments need to be distributed within the specified 
timeframes.  To complete this task, Woodard & Curran will develop specific educational messages and 
outreach materials for the Town to distribute to fulfill Permit obligations for these topics. These messages 
include the following: 

- Annual messaging for distribution in the spring (April/May) encouraging the proper use and 
disposal of grass clippings;  

- Annual messaging for distribution in the spring (April/May) encouraging the proper use of slow-
release fertilizers; and  

- Annual messaging for distribution in the fall (August/September/October) encouraging proper 
disposal of leaf litter. 

 
Woodard & Curran will collaborate with the Town to develop the best approach to target the public, 
focusing on the format of messages and locations the messages will be distributed, to ensure a robust 
public audience for the messaging.   
 
Woodard & Curran will provide an electronic draft of the educational materials for the Town’s review and 
comment.  We would appreciate comments within the educational material document(s) in red-line 
strikeout or comment format.  Woodard & Curran will address applicable comments and provide final 
educational messages in electronic format.  Additionally, we have budgeted for up to 12 hours to provide 
additional support, such as development of presentation materials and presentation of this information at 
a public forum selected by the Town. 

Assumptions: 

- Woodard & Curran will not produce or distribute the public education messages.  
- If the effort under this task includes a presentation, we have assumed that it will be conducted 

virtually.   

Task 3: DPW Operational Support 

Woodard & Curran will provide support services to Town staff including, but not limited to, optimization of 
tasks required under the MS4 Permit Minimum Control Measure #6, Good Housekeeping and Pollution 
Prevention, such as street sweeping protocols and winter road maintenance activities.  This task will 
focus on evaluating Town standard operating procedures (SOPs) and O&M data in order to provide 
recommendations for operations enhancements per MS4 requirements. Specifically, as part of this task, 
Woodard & Curran will collaborate with the Town to develop an optimized street sweeping protocol 
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targeting areas with roadways discharging to nitrogen-impaired waterbodies to meet increased street 
sweeping frequencies required in the Permit. 

Under this task, Woodard & Curran will complete the following: 

- Attend one (1) meeting with Town DPW and Engineering personnel targeted toward collecting 
relevant information to understand the Town’s MS4 O&M program and procedures.  

- Preparation of a memorandum of suggested revisions to SOPs (if any).   

- Provide recommendations in a memorandum for operations enhancements to efficiently meet 
Permit obligations.   

Woodard & Curran will provide the memorandums for Town’s review and comment.  We would appreciate 
comments within the document itself in red-line strike out or comment format.  Woodard & Curran will 
address applicable comments and provide final documents in electronic format.  

Assumptions: 

- The meeting with Town DPW and Engineering personnel may be conducted virtually depending 
on COVID-19 related restrictions. 

- The Town will provide relevant SOPs, if developed, related to street sweeping, catch basin 
cleaning, and winter road maintenance for Woodard & Curran’s review.  

- Woodard & Curran is not responsible for the revision of SOPs based on comments provided to 
the Town.  

Task 4: DPW Staff Training 

Woodard & Curran will conduct training sessions for staff in Engineering, Highways and Maintenance, 
and Water that may encounter illicit discharges or partake in municipal operations that have the potential 
to pollute stormwater during their day-to-day operations. This training is intended to help Town staff 
understand the Town’s obligations under the Clean Water Act an MS4 General Permit, their role in the 
program, and what to look for in the field. Upon completion of the initial training, Woodard & Curran will 
provide the training in PowerPoint format to the Town for their use in future internal training sessions.  

Under this task, Woodard & Curran will complete the following: 

- Prepare training materials relevant to the Town to meet Permit requirements. 

- Attend one (1) training session with Town personnel.  

Assumptions: 

- The training session facilitated by Woodard & Curran may not be attended by all targeted 
Town personnel. The Town will conduct subsequent training sessions with relevant 
personnel, if needed. 

Task 5: MS4 Outfall Catchment Investigations 

Under this task, Woodard & Curran will conduct MS4 outfall catchment investigations to meet the Illicit 
Discharge Detection and Elimination (IDDE) requirements in the Permit.  The Permit requires inspection 
of key junction manholes and screening for potential illicit discharges.  Based on our understanding of 
the Town’s MS4 infrastructure, there is limited pipe connectivity to mapped outfalls.  This may alter the 
scope of a traditional MS4 catchment investigation.  In order to understand potential next steps, Woodard 
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& Curran will evaluate the results of outfall screening and field mapping activities previously conducted 
to determine if catchment investigation is warranted.  

If catchment investigations are required, they will follow applicable procedures outlined in the Town’s 
IDDE Program Plan and the U.S. Environmental Protection Agency (EPA) requirements for catchment 
investigations.  Woodard & Curran will provide a memorandum describing the results of field activities 
and recommendations, as appropriate, for future illicit discharge investigations and/or illicit discharge 
elimination activities in electronic format.   

Assumptions: 

- This work will be completed on a time and materials basis to complete investigations to the best 
extent possible within the budgeted allowance. 

- This outfall inspection effort may require traffic control to open and view the interior of 
manholes/catch basins upgradient of the outfall.  It is assumed that Woodard & Curran will 
coordinate traffic control needs and scheduling, and that the Town will pay traffic control fees 
directly. 

- Investigations shall be undertaken during dry conditions (or below freezing conditions) to 
minimize the potential for sampling groundwater or snowmelt baseflow.  A lack of sufficient dry 
conditions may impact the schedule or ability to deliver this task to completion as described. 
Woodard & Curran will notify the Town if a lack of dry weather conditions appears to impact the 
schedule. 

- Project coordination, scheduling, GIS coordination and data management, client and project 
management, public outreach support and supervision of field investigation activities have been 
included in this task. 

- Woodard & Curran will review with the Town what the best approach should be to provide 
outreach to adjacent property owners in advance of the investigations. Woodard & Curran will 
support the development of outreach materials to be mailed, posted to the website or other 
media. 

Task 6: MS4 Mapping Program Assistance 

Under this task, Woodard & Curran will assist the Town with storm drain system map updates based on 
information obtained during MS4 outfall inspection and assessment activities that were conducted 
previously, the MS4 outfall catchment investigations described in Task 5, and additional information that 
may be identified by the Town during investigation of the MS4.  Newly identified information and/or 
discrepancies with existing MS4 information will be integrated into GIS data layers.   

Upon completion of this task, Woodard & Curran will provide a GIS database suitable for integration into 
the Town’s GIS system as a deliverable.   

Assumptions: 

- This work will be completed on a time and materials basis to support GIS data updates within 
the budgeted allowance. 
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PROJECT SCHEDULE AND COST 

Woodard & Curran is prepared to begin this work within two weeks of notice to proceed and all work is 
anticipated to be completed by June 30, 2021.  The cost to complete this work is summarized below.   

Task  Cost 

1: Stormwater Regulatory Review $3,500 

2: Public Education and Outreach Support $4,500 

3: DPW Operational Support $5,000 

4: DPW Staff Training $7,500 

5: MS4 Outfall Catchment Investigations* $8,000 

6. MS4 Mapping Support* $5,000 

Total $33,500 
            *These tasks will be completed on a time and materials basis.  All other tasks will be completed on a lump sum basis.   

This work will be completed in accordance with both the Town’s Agreement for Professional Engineering 
Services dated September 21, 2020 and Woodard & Curran’s Standard Terms and Conditions dated 
September 10, 2020.  If this proposal is acceptable to you, please sign this letter and the Standard Terms 
and Conditions and initial each page and return a copy for our files. 

We greatly appreciate this opportunity to offer our consulting services and support the Town’s MS4 Permit 
compliance program.  Please feel free to call Scott Medeiros at 860-627-0314 or Rich Niles at 978-482-
7891 if you have any questions regarding this proposal or require any further information. 

Sincerely, 

WOODARD & CURRAN, INC.  
 
  
 
Scott Medeiros, PE Rich Niles 
Vice President  Project Manager 

PN:   0233366.00 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement by their duly authorized 
agents as of the date indicated below.  

 

AUTHORIZATION BY: 

 
WOODARD & CURRAN, INC. 
 

 TOWN OF HARWICH, MA 

 
        December 15, 2020   

Signature Date  Signature Date 

Scott Medeiros, PE   

Name (printed)  Name (printed) 

Vice President   

Title  Title 

 

  TOWN OF HARWICH, MA 

   

  Signature Date 

   

  Name (printed) 

   

  Title 

 
Approved as to the Availability of Funds
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1/12/2021
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TOWN OF HARWICH, MASSACHUSETTS 
SEWERAGE WORKS IMPROVEMENTS PHASE 2 - CONTRACT #1 

ROBERT B. OUR COMPANY 
SEWER PROJECT 

CONSTRUCTION SCHEDULE — WEEKLY UPDATE 
Date Submitted: January 11, 2021 

One Week Look Ahead (01/11/21-01/15/21) 
• Pump Station Crew # 1 

o Continue Working on Spence's Trace & RT 137 Pump Station Site 

Two Week Look Ahead (01/18/21-01/22/21) 
• Pump Station Crew # 1 

o Continue Working on Spence's Trace & RT 137 Pump Station Site 

Three Week Look Ahead (01/25/21-01/29/21) 
• Pump Station Crew # 1 

o Continue Working on Spence's Trace & RT 137 Pump Station Site 

Please note that this is a projected schedule and will be adjusted accordingly based on the 
Contractor's actual progress and the weather. On an as needed basis auxiliary crews will be 
performing testing, installing inverts, raising castings, paving , and performing general 
cleanup at various locations throughout the project area. 



  TOWN OF HARWICH, MASSACHUSETTS 
SEWERAGE WORKS IMPROVEMENTS PHASE 2 – CONTRACT #2 

 
CONSTRUCTION SCHEDULE – WEEKLY UPDATE 

 
 
 

One Week Look Ahead (01/11-01/15)  
 Sewer Crew #1 

o Continue work on Church Street North pump station (CD-3) 
 
Two Week Look Ahead (01/18-01/22)  

 Sewer Crew #1 
o Continue work on Church Street North pump station (CD-3) 

 
Three Week Look Ahead (01/25-01/29)  

 Sewer Crew #1 
o Continue work on Church Street South pump station (CD-2) 

 
Please note that this is a projected schedule and will be adjusted accordingly based on the Contractor’s 
actual progress and the weather. On an as needed basis auxiliary crews will be performing testing, 
installing inverts, raising castings, paving , and performing general cleanup at various locations throughout 
the project area.  
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