	Muddy Creek Restoration Bridge Project 
	 
	 
	
	
	
	

	Sources and Uses of Funds  - Updated 09/02/16
	 
	 
	
	
	
	

	 
	 
	 
	
	
	
	

	Sources of Funds:
	 
	 
	
	
	
	

	Harwich 2012 Town Mtg - Design/Permitting
	225,000
	 
	
	
	
	

	Chatham 2012 Approp. - Design/Permitting
	225,000
	 
	
	
	
	

	Harwich 2013 Town Mtg - Grant Match
	187,500
	 
	
	
	
	

	Chatham 2013 Approp - Grant Match
	187,500
	 
	
	
	
	

	Harwich 2015 Town Meeting - Construction (includes $75,000 NOAA match)
	500,000
	 
	
	
	
	

	Chatham 2015 Appropriation - Construction (includes $75,000 NOAA match)
	500,000
	 
	
	
	
	

	Total Town Contributions Committed
	1,825,000
	 
	
	
	
	

	 
	 
	 
	
	
	
	

	Grants Awarded
	 
	 
	
	
	
	

	USDOI/FWS Hurricane Sandy 2013
	3,300,000
	 
	
	
	
	

	FWS National Coastal Wetlands Conservation
	1,000,000
	 
	
	
	
	

	NOAA Coastal Ecosystem Resiliency Grant
	300,000
	 
	
	
	
	

	Total Grants
	4,600,000
	 
	
	
	
	

	 
	 
	 
	
	
	
	

	Total Sources
	6,425,000
	 
	
	
	
	

	 
	 
	 
	
	
	
	

	Uses of Funds 
	 
	 
	
	
	
	

	Final Construction cost with 4 Change Orders (MAS)
	4,979,054
	 
	
	
	
	

	 
	 
	 
	
	
	
	

	Design, Permitting, Bidding, Construction Supervision, QA,QC (CDRM)
	705,720
	 
	
	
	
	

	 
	 
	 
	
	
	
	

	Temp Utility  Relocation  (Verizon and Eversource)
	49,076
	 
	
	
	
	

	Permanent Utility  Relocation                                              (Estimated)
	250,000
	 
	
	
	
	

	Police Details 
	4,513
	 
	
	
	
	

	Dredge Material Testing  (Coastal)
	2,819
	 
	
	
	
	

	Highway Layout/Conveyance  (Horsely & Witten)
	9,166
	 
	
	
	
	

	MassDOT QA/QC
	114,627
	 
	
	
	
	

	Ridley Associates 12/13 to 6/16 
	87,562
	 
	
	
	
	

	      Prior to 12/13                                                                  (Estimated)
	25,000
	 
	
	
	
	

	Monitoring  (ACRE)
	40,825
	 
	
	
	
	

	 
	 
	 
	
	
	
	

	 
	 
	 
	
	
	
	

	
	 
	 
	
	
	
	

	Total Project Costs 
	6,268,363
	 
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	



