

Harwich Wastewater Phasing Plan			
Phase	Time Frame	Cost Estimate	Focus
2	2016 to 2021	\$24.8M	Pleasant Bay Collection System : South, Cold Brook Attenuation & Hinkley's Pond Restoration
3	2021 to 2025	\$12.9M	Pleasant Bay Collection System : North & Seymour Pond Restoration
4a	2026 to 2028	\$34.4M	Harwich Treatment Plant or Dennis / Harwich / Yarmouth Joint Treatment Plant
4b	2029 to 2032	\$22.3M	Herring River Collection System : Northeast
5	2033 to 2037	\$23.2M	Herring River Collection System : Northwest
6	2038 to 2042	\$21.2M	Harwich Port, Allen & Wychmere Harbors & Herring River Southeast Collection Systems + Bucks Pond & John Joseph Pond Restoration
7	2043 to 2047	\$47.2M	Herring River Collection System : Southwest & Treatment Facility Upgrade
8	2048 to 2052	\$33.9M	Campgrounds, Great Sands Lake & Final Pleasant Bay Area Collection Systems